

Dear UM 1930 Stakeholders,

Below is the schedule for the Community Solar Program for the rest of 2019. These dates are subject to change based on the OPUC/PA team approval process. Notably the schedule includes dates for the completion of the PIM; Project Manager Registration; and Pre-certification application dates.

This schedule balances the need to establish certainty of key project elements before precertification launches in December 2019, while ensuring there is adequate time for Stakeholders to prepare comments and meaningfully participate in the docket.

Topic	Date	Activity	Opportunity for Stakeholder Action?
CSP Implementation Policy	September 13, 2019	Staff previews the PA Team's proposal for bill credit, transition between start-up and ongoing, and low-income program policy issues, to provide Stakeholders sufficient time to develop comments on the October 1, 2019 memo. Posted on UM 1930.	
	October 4, 2019	Staff Memo with final recommendations for interconnection, bill credit, transition between start-up and ongoing, and low-income program policy issues. Posted on UM 1930.	
	October 15, 2019	Deadline for Stakeholder written comments on Staff memo. Please note: Stakeholders can submit initial comments in advance of the October 4th proposal and final comments following it. Comments on UM 1930.	✓
	October 22, 2019	Regular Public Meeting: Staff presents final policy recommendations and Stakeholders have the opportunity to comment.	✓
	October 29, 2019	Special Public Meeting: Commission deliberate and decide policy issues.	
Program Implementation Manual	Week of September 30 th , 2019	Balance of PIM chapter released on stakeholder website.	
	October 4- October 18, 2019	Balance of PIM stakeholder written comments collected on www.orcsplaunch.wordpress.com/ .	✓
	TBD November 2019	Webinar to discuss final PIM and program launch.	✓
	November 18, 2019	PIM posted: Final draft of PIM in its entirety will be posted to both UM 1930 and www.orcplaunch.wordpress.com . Stakeholders may submit comments on UM 1930 in advance of December 3 public meeting.	✓
	December 3, 2019	Regular Public Meeting: Staff presents compiled PIM and Stakeholders have the opportunity to comment.	✓
Program Launch	September 30, 2019	PA launches program website and project manager registration opens. The website may have limited functionality beyond Project Manager registration, and the PA will continue to add consumer and Project Manager resources prior to precertification launch.	✓
	December 4- December 16, 2019	PA opens pre-certification application website so that Project Managers can begin assembling pre-certification applications. This is a tentative date and may change based on Commission adoption of the PIM and any other required decisions.	✓

	December 16, 2019	PA opens pre-certification. Project Managers can officially submit pre-certification applications for Commission approval at 12 AM PST. If demand exceeds available capacity in the first 24 hours following the launch of the Program, a lottery may be used to determine the order in which projects are received and reviewed. The use and format of the lottery is dependent upon Commission adoption of a PIM. Participants will be able to sign up for an interest list, but project managers cannot sign contracts with participants until their project is pre-certified.	

Questions and comments can be directed to:
Natascha Smith, natascha.smith@state.or.us, (503) 559-7752.