



Jocelyn Pease
Direct (503) 290-3620
jocelyn@mrq-law.com

February 28, 2023

VIA ELECTRONIC FILING

Public Utility Commission of Oregon
Filing Center
P.O. Box 1088
201 High Street S.E., Suite 100
Salem, OR 97308-1088

Re: Docket No. PCN 5 – In the Matter of Idaho Power Company’s Petition for Certificate of Public Convenience and Necessity.

Attention Filing Center:

Attached for filing in the above-referenced docket is Idaho Power Company’s Errata to Exhibit 403 of the Reply Testimony of Lindsay Barretto.

After the filing of Reply Testimony on February 21, 2023, Idaho Power determined that the timelines for multiple plans listed in Idaho Power/403, Barretto/1 did not reflect the most recent expectations for target draft submittal dates. In addition, the Company noted that two plan items had been included erroneously. The attached Idaho Power/403 (Errata) has been updated and corrected and is therefore intended to replace the previously filed Idaho Power/403 in its entirety.

Please contact this office with any questions.

Respectfully submitted,

A handwritten signature in blue ink that reads "Jocelyn Pease".

Jocelyn Pease
McDowell Rackner Gibson PC
419 SW 11th Avenue, Suite 400
Portland, OR 97205
jocelyn@mrq-law.com

Attorney for Idaho Power Company

DOCKET PCN 5 - CERTIFICATE OF SERVICE

I hereby certify that on February 28, 2023 Idaho Power Company's Errata to Exhibit 403 of the Reply Testimony of Lindsay Barretto was served by USPS First Class Mail and Copy Center to said person(s) at his or her last-known address(es) as indicated below:

By: USPS First Class Mail and Copy Center:

John C. Williams
PO Box 1384
La Grande, OR 97850

Copies Plus
1904 Adams Ave,
La Grande, OR 97850
(541) 663-0725
copiespluslg@yahoo.com

DATED: February 28, 2023

/s/ Alisha Till

Alisha Till
Paralegal

BEFORE THE PUBLIC UTILITY COMMISSION
OF OREGON

Docket PCN 5

In the Matter of

IDAHO POWER COMPANY'S
PETITION FOR CERTIFICATE OF PUBLIC CONVENIENCE
AND NECESSITY

ODOE Construction and Mitigation Plan Timeline

ERRATA (Filed February 28, 2023)

February 21, 2023

Oregon Department of Energy Plans

| Appendices | Condition Number | Target ODOE Draft Submittal Date | Target Final Plan Submittal | Anticipated ODOE Compliance Concurrence Date |
|---|---------------------------------|------------------------------------|-----------------------------|--|
| Batch 1 | | | | |
| Attachment J-1 Removal-Fill Compensatory Wetland Non-Wetland Mitigation Plan | GEN-RF-02 | 3/6/2023 | 3/24/2023 | 4/7/2023 |
| Attachment J-2 Removal-Fill Temp Impacts Draft Site Rehabilitation Plan | GEN-RF-01 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Attachment P1-4 Vegetation Management Plan | GEN-FW-02 | 3/10/2023 | 4/7/2023 | 4/21/2023 |
| Attachment P1-5 Noxious Weed Plan | GEN-FW-03 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Attachment U-2 Baker County Specific Traffic and Transportation Plan | PRE-PS-02 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Attachment U-2 Malheur County Specific Traffic and Transportation Plan | PRE-PS-02 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Attachment U-2 Morrow County Specific Traffic and Transportation Plan | PRE-PS-02 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Attachment U-2 Umatilla Traffic and Transportation Plan | PRE-PS-02 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Attachment U-2 Union County Specific Traffic and Transportation Plan | PRE-PS-02 | 3/6/2023 | 4/3/2023 | 4/17/2023 |
| Batch 2 | | | | |
| Attachment P1-3 Reclamation and Revegetation Plan | GEN-FW-01 | 3/10/2023 | 4/7/2023 | 4/21/2023 |
| Attachment U-3 Draft Fire Prevention and Suppression Plan | GEN-PS-02 | 3/10/2023 | 4/7/2023 | 4/21/2023 |
| Attachment G-4 Spill Prevention Control and Countermeasure Plan | GEN-SP-02 | 3/22/2023 | 4/21/2023 | 5/4/2023 |
| Attachment I-3 1200-C Permit Application and Erosion and Sediment Control Plan | GEN-SP-01 | 3/22/2023 | 4/21/2023 | 5/4/2023 |
| Attachment J-3 Removal Fill Permit Conditions | GEN-PS-02, GEN-RF-03, GEN-RF-04 | 3/22/2023 | 4/21/2023 | 5/4/2023 |
| Helicopter Use Plan | GEN-PS-01 | 3/22/2023 | 4/21/2023 | 5/4/2023 |
| Attachment K-2 Right of Way Clearing Assessment | GEN-LU-13 | 4/4/2023 | 5/2/2023 | 5/16/2023 |
| Batch 3 | | | | |
| Attachment W-1 Decommissioning, Facilities Removal and Site Restoration Cost Estimate | PRE-RT-01 | 4/4/2023 | 5/2/2023 | 5/16/2023 |
| Attachment P2-3 Greater Sage-Grouse Habitat Mitigation Plan | PRE-FW-03 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| Partial Survey Reports (No. Goshawk, American Three-toed Woodpecker, GGO, Flammulated Owl, Terrestrial Visual Encounter Surveys, Wetlands, Fish Presence) | PRE-FW-01 | 4/29/2023 | 5/27/2023 | 6/10/2023 |
| Partial Survey Reports (WAGS, Raptor nests, Pygmy Rabbits, T&E plants, GRSG) | PRE-FW-02 | 4/29/2023 | 5/27/2023 | 6/10/2023 |
| Attachment P1-6 Fish and Wildlife Habitat Mitigation Plan | GEN-FW-04 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| Attachment K-1 Agricultural Lands Assessment | GEN-LU-11 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| Environmental and Safety Training Plan | PRE-PS-04 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| Attachment B-5 Road Classification Guide and Access Control Plan (No Maps) | PRE-PS-02 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| Attachment B-5 Road Classification Guide and Access Control Plan (Maps Only) | PRE-PS-02 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| Geotech Report to Owyhee ID | PRE-PS-01 | 5/12/2023 | 6/6/2023 | 6/20/2023 |
| BB-2 Fish Passage Plans and Designs (update) | GN-FP-01 | 5/29/2023 | 6/26/2023 | 7/10/2023 |
| Full Survey Reports (No. Goshawk, American Three-toed Woodpecker, GGO, Flammulated Owl, Terrestrial Visual Encounter Surveys, Wetlands, Fish Presence) | PRE-FW-01 | 6/29/2023 | 7/27/2023 | 8/10/2023 |
| Full Survey Reports (WAGS, Raptor nests, Pygmy Rabbits, T&E plants, GRSG) | PRE-FW-02 | 6/29/2023 | 7/27/2023 | 8/10/2023 |
| 1 Year Traffic Study in Elk Habitat | PRE-FW-04 | 6/29/2023 | 7/27/2023 | 8/10/2023 |
| Attachment X-7 Landowner Consultations | GEN-NC-02 | 3/17/2023 | 4/14/2023 | 4/28/2023 |
| Attachment S-9 Draft Historic Properties Management Plan (with Inadvertent Discovery Plan) | GEN-HC-02 | Section 106 process | | |
| Attachment G-5 Blasting Plan | GEN-SP-04 | Q3 2023 (needed prior to blasting) | | |