November 21, 2025

# AR 676 RULEMAKING TO ESTABLISH MULTI-YEAR PLAN FRAMEWORK (HB 3179 & SB 688)

In the Matter of Rulemaking to Establish Multi-Year Rate Plan Framework (HB 3179 & SB 688 Implementation).

## Schedule Update Announcement

Staff has adjusted the schedule to update the following

- Scoping survey deadline.
- MYP report release.
- PBR workshop date and time.

The updated schedule is below. Please note that although both this docket and AR 677 address issues related to HB 3179 and multi-year rate plan framework, schedules do differ.

| Date (approx.) | Activity or Milestone | Purpose and Focus Areas |
|---|---|---|
| November-December, 2025 | Scoping survey | Staff will seek initial perspectives on MYP and PBR considerations from stakeholders |
| December 1, 2025 | Scoping survey due | Responses to initial questionnaire due |
| December ~~8~~ 9, 2025 | MYP report released | Staff will use the MYP report to serve as the launch point for the rulemaking. It will cover the purpose and basis of MYPs, MYP design elements, and how to ensure affordability objectives are supported by MYPs |
| ~~Week of December 15, 2025~~ December 17, 2025 9:00 AM | Special Public Meeting AR 676 Kickoff Commission Workshop | Review Objectives and Process<br>Presentation of MYP report<br>Presentation of survey results<br>*Agenda to follow* |
| January 27, 2026 9:00-12:00 PM | Workshop | PBR Foundations presentation<br>- Review common PBR mechanisms<br>- Stakeholder input on design principles and goals/outcomes approach<br>Followed by a facilitated discussion |
| | Staff summary | Staff will distribute a meeting summary and recap |
| | Stakeholder comments | Stakeholders are invited to provide written comments in response to the workshop, summary, and other relevant considerations |
| February 2026 *Date and Time to be announced* | Workshop | Existing Regulatory Structures presentation<br>- Review current regulatory structures in Oregon to clarify leverage points for incentive alignment<br>Followed by a facilitated discussion |
| | Staff summary | Staff will distribute a meeting summary and recap |

| | | |
|---|---|---|
| | Stakeholder comments | Stakeholders are invited to provide written comments in response to the workshop, summary, and other relevant considerations |
| March 2026<br>*Date and Time to be announced* | Workshop | Exploration of MYP and PBR Design for Oregon<br>- Participants provide input on MYP design elements and preferred PBR mechanisms<br>Followed by a facilitated discussion |
| | Staff summary | Staff will distribute a meeting summary and recap |
| | Stakeholder comments | Stakeholders are invited to provide written comments in response to the final workshop and other relevant considerations. |
| April 2026 | Staff draft proposal | Staff outlines foundational concepts, goals, and outcomes for MYPs |
| | Stakeholder comments | Stakeholders are invited to provide written comments in response to Staff's draft proposal |
| May 2026<br>*Date and Time to be announced* | Staff report | Staff will file a final report outlining the foundational concepts, goals, and outcomes for MYPs approximately one week before Staff presentation |
| | Staff presentation of MYP foundational Phase 1 concepts at Public Meeting | Staff presents the findings and proposals contained in its final report to the Commission for approval, which concludes the Phase 1 process |

Staff will post a workshop announcement and agenda along with the login details as we draw closer to the workshop dates.

## Questions

If you have questions about this docket, please contact:

Luz Mondragon
luz.mondragon@puc.oregon.gov
503-510-4687

To receive meeting notices and agendas for this docket, send an email to puc.hearings@puc.oregon.gov, and ask to be added to the service list for Docket No. AR 677. You will then receive emails with workshop details, when new documents have been added to the docket, or there is a change to the schedule.