



9260 E Stockton Blvd.  
Elk Grove, California 95624

February 12, 2013

Oregon Public Utility Commission  
Attention: Filing Center  
P.O. Box 2148  
550 Capitol Street N.E., Suite 215  
Salem, OR 97301-2551  
Fax (503) 373-7752

**Subject: UM 1431 Frontier Communications Northwest Inc – Quarterly Broadband Report**

Dear Filing Center:

In compliance with Appendix A, Condition Number 14 in Order Number 10-067, Frontier Communications Northwest Inc is providing its quarterly report detailing broadband deployment through December 31, 2012.

The quarterly broadband deployment report is considered confidential and should be treated as such. Pursuant to Order 09-197, the "Confidential" document is being sent via US Mail in a sealed envelope with the proper labeling.

If you have any questions, please contact Renee Willer at (503) 629-2459 or [Renee.Willer@ftr.com](mailto:Renee.Willer@ftr.com) or me.

Sincerely,

A handwritten signature in black ink, appearing to read "Joe Chicoine", written over the printed name.

Joseph D. Chicoine  
Manager, Compliance and Reporting  
916-686-3588  
[joe.chicoine@ftr.com](mailto:joe.chicoine@ftr.com)

Enclosures

FRONTIER COMMUNICATIONS NORTHWEST INC - OREGON BROADBAND INFRASTRUCTURE IMPROVEMENTS - QUARTERLY REPORT (as of December 2012)

PROJECT	WIRE CENTER	JOB NUMBER	Infinium Project	ACTUAL COSTS TO DATE	COMPLETION DATE (E=ESTIMATED A=ACTUAL)	TOTAL HOUSEHOLD AVAILABILITY TO DATE
---------	-------------	------------	------------------	-------------------------	--	---

Date of Report: