



OREGON
COMMUNITY SOLAR
PROGRAM



Oregon Community Solar Program

UM 1930 Status Update

Caroline Moore
Natascha Smith

July 2, 2019

Program Team



Program Administration

Program Implementation Manual
Funds Management
Public Reporting

Education & Outreach

Coordination
Workshops and Demos

Platform Management

CSP Platform Configuration
Utility Integration
Data Security



Program Administration

Project Review for Pre-certification
and Certification
Installation Verification
Dispute Resolution

Education & Outreach

Project Manager Registration
Customer Support

Platform Management

Application Processing
QA/QC




Program Administration

Program Diversity Strategy


Education & Outreach

Low-Income Facilitator

Program Launch Timeline



Policy Lane



*Policy Lane Topics:

Interconnection


Low Income Program

Bill Credit

Transition between Start-up & Ongoing

Budget & Cost Recovery

- Budget
 - So far spent 25% of 'not to exceed' amount
- Cost Recovery From Utilities
 - Commission approved deferrals for each utility
 - The Commission approved Idaho Power's cost recovery tariff.
 - Schedule 99
 - The Commission approved Portland General Electric's cost recovery tariff.
 - Schedule 136
 - Pacific Power expected to file a cost recovery tariff as well.



*Assuming an 8 month project completion

Opportunities for Stakeholder Involvement



Comment to Docket 1930 to share your input on Policy Lane topics with the Commission

<https://apps.puc.state.or.us/edockets/docket.asp?DocketID=21222>



Tell us what you think of the Program Implementation Manual

<https://orcsplaunch.wordpress.com/resources/>



Participate in the PA team led stakeholder workshop on July 11th

<https://orcsplaunch.wordpress.com/events/>

Next Steps



OREGON
COMMUNITY SOLAR
PROGRAM

- Workshop for Input on Interconnection Proposal: July 31st
- Commissioner Updates on PIM Sections: Post-finalizing
- Next Status Update: September