

After discussion with stakeholders, Staff determined that establishing a shared, baseline understanding of distribution system planning will require more time and consideration than the UM 2005 schedule provides. Staff has modified the UM 2005 schedule to allow more time for activities within both the Baseline and New Opportunities stages. Questionnaire responses are now due on August 30, 2019. Staff will provide specific dates for the remaining activities beginning in August. Please see the updated schedule below.

Staff thanks all stakeholders for their flexibility and participation in this docket.

Questions and comments can be directed to Caroline Moore at caroline.f.moore@state.or.us or (503)-480-9427.

Stage	Activity	New Date
Baseline	Workshop 1: Distribution systems + DSP 101	complete
	Questionnaire released – survey questions will be directed to utilities, OPUC Staff, Energy Trust of Oregon, and all interested stakeholders	complete
	Questionnaire responses due	August 30, 2019
	Workshop 2: Utility perspectives	October 2019
	Workshop 3: OPUC/stakeholder perspectives	October 2019
New opportunities	Workshop 4: New opportunities pt. 1	November/ December 2019
	Workshop 5: New opportunities pt. 2	January 2020
Synthesis	Workshop 6: Plan expectations	February 2020
	Workshop 7: Plan components	March 2020
	Draft guidance (includes principles)	April 2020
	Comments on draft guidance	May 2020
	Workshop 8: Draft guidance feedback (if needed)	May 2020
	Final proposed guidance	June 2020