

On May 16, 2019, OPUC Staff communicated its UM 2005 Phase 1 schedule to stakeholders. This schedule has been modified to better accommodate the questionnaire activities. Please see the updated schedule below:

Stage	Activity	Date
Baseline	Workshop 1: Distribution systems + DSP 101	May 2, 2019 - complete
	Questionnaire released – survey questions will be directed to utilities, OPUC Staff, Energy Trust of Oregon, and all interested stakeholders	May 22, 2019 May 23 2019 - complete
	Questionnaire responses due	June 28, 2019 July 10, 2019
	Workshop 2: Utility perspectives	July 17, 2019
	Workshop 3: OPUC/stakeholder perspectives	July 31, 2019
	New opportunities	Workshop 4: New opportunities pt. 1
Workshop 5: New opportunities pt. 2		September
Synthesis	Workshop 6: Plan expectations	September/October
	Workshop 7: Plan components	October
	Draft guidance (includes principles)	November
	Comments on draft guidance	December
	Workshop 8: Draft guidance feedback (if needed)	December
	Final proposed guidance	First public meeting of 2020 (1/14)

If you have questions or comments, please feel free to contact Caroline Moore at caroline.f.moore@state.or.us or (503)-480-9427.