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Q. Please state your name and business address. 1 

A. My name is Lindsay Barretto.  My business address is 1221 West Idaho Street, Boise, 2 

Idaho 83702. 3 

Q. Are you the same Lindsay Barretto that previously filed Direct Testimony in this 4 

matter? 5 

A. Yes. 6 

Q. What is the scope and purpose of your Reply Testimony? 7 

A. In this testimony, I will provide an update regarding the total Boardman to Hemingway 8 

500-kilovolt (“kV”) transmission line project (“B2H” or the “Project”) costs and respond to 9 

testimony from intervenors regarding B2H cost concerns.  I will also provide updates 10 

regarding the status of various permitting issues for B2H, including the finalization of 11 

mitigation plans per the terms of the Energy Facility Siting Council (“EFSC”)-issued site 12 

certificate, the Permit Status Chart included as Attachment 16 to the Petition for a 13 

Certificate of Public Convenience and Necessity (“CPCN”), and the Request for 14 

Amendment (“RFA”) currently pending before EFSC.  I will also respond to comments from 15 

Staff and intervenors regarding the schedule for constructing B2H and placing it in service.  16 

Finally, I will respond to comments from intervenors regarding the right-of-way (“ROW”) 17 

acquisition process. 18 

I.   B2H PROJECT COST ESTIMATE 19 

Q. In your Supplemental Testimony, you provided an update regarding the latest cost 20 

estimate for B2H.1  Have there been any further updates to the cost estimate since 21 

you filed your Supplemental Testimony on December 30, 2022? 22 

 
1 Idaho Power's Supplemental Direct Testimony of Lindsay Barretto (Idaho Power/300, 

Barretto/4-5) (Dec. 30, 2022). 
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A. Yes.  On February 7, 2023, Idaho Power filed a revised B2H project cost estimate to 1 

correct for two errors in the cost estimate provided on December 30, 2022, as part of the 2 

Second Supplemental Response to Staff’s Data Request No. 64.  During preparation of 3 

responses to data requests in this case, the Company found an error in the calculation of 4 

Idaho Power’s share of Total B2H Project Estimated Costs presented on line 35 of 5 

Confidential Idaho Power/301 Barretto/1; specifically, a portion of the Pre-Construction 6 

Costs were double counted.  In addition, the Company identified a work order for internal 7 

labor costs associated with B2H project contracts and agreements.  Because this work 8 

order is not billable to other partners of the B2H project, it was inadvertently excluded from 9 

all B2H project cost estimates presented in this case.  Lines 38 and 46 of Confidential 10 

Idaho Power/401 Barretto/1 reflect the two adjustments, lowering the Company’s share of 11 

B2H project costs by approximately  $1.2 million.  12 

Q. Have parties in this docket raised concerns regarding Idaho Power’s cost estimate 13 

for B2H? 14 

A. Yes.  In its Opening Testimony, Commission Staff testifies that it is “unable to conclude 15 

whether the B2H project is justified” because “[t]he Company has not provided adequate 16 

information on total costs of this project.”2 17 

Q. What concerns does Staff raise regarding the B2H project cost estimates Idaho 18 

Power has provided? 19 

A. Staff indicates they do not fully understand the basis and derivation of total B2H project 20 

costs and raise several concerns that I will address: (1) the Company has not adequately 21 

met the filing requirements of OAR 860-025-0030 (2)(d)(A)–(F);3 (2) Idaho Power did not 22 

provide information on PacifiCorp’s share of the Project costs, even though the Company 23 

 
2 Staff's Opening Testimony and Exhibits of Sudeshna Pal (Staff/100, Pal/5) (Jan. 17, 2023). 
3 Staff/100, Pal/13 (Jan. 17, 2023). 
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provided that information for BPA’s share;4 (3) Staff does not understand how the BPA 1 

buyout estimates reported in Confidential Exhibit Idaho Power/301 were derived and how 2 

they compare with the estimated $34 million that Idaho Power will be repaying BPA over 3 

the period of ten years after B2H is energized in 2026;5 (4) Staff has only partial knowledge 4 

on the total impact to Oregon customers because Idaho Power’s Petition did not present 5 

information concerning PacifiCorp customers;6 (5) Idaho Power did not provide cost 6 

estimates for the other transmission line projects that the Company, PacifiCorp, and the 7 

Bonneville Power Administration (“BPA”) used as references when calibrating the cost 8 

estimates for B2H;7 and finally (6) Idaho Power identifies an additional $143.3 million in 9 

capital costs due to Project-related transmission upgrades, which Staff asserts would have 10 

a noticeable impact on the portfolio cost analysis outcome in the IRP.8  11 

Q. Do you believe Idaho Power has adequately met the filing requirements of OAR 860-12 

025-0030(2)(d)(A)-(F)? 13 

A. Yes.  Commission Staff asserts in their Opening Testimony that, with the exception of one 14 

category of costs,9 the Company failed to provide estimates for costs incurred, noting that 15 

OAR 860-025-0030(2)(d)(A)-(F) requires that the Petition contain an estimate of both 16 

already incurred and forecasted costs of developing the transmission line project.  Idaho 17 

Power agrees with Commission Staff’s interpretation of the requirements of OAR 860-025-18 

0030(2)(d)(A)-(F) but disagrees with the assessment that the Company did not adequately 19 

meet those requirements.  The B2H project costs presented in my Direct Testimony10  20 

 
4 Staff/100, Pal/45 (Jan. 17, 2023). 
5 Staff/100, Pal/46 (Jan. 17, 2023). 
6 Staff/100, Pal/40 (Jan. 17, 2023). 
7 Staff/100, Pal/40-41 (Jan. 17, 2023). 
8 Staff/100, Pal/42-44 (Jan. 17, 2023). 
9 Staff asserts that the only category of costs for which the Company provided estimates is for 
OAR 860-025-0030(2)(d)(B): Other parcels of land and interests therein acquired or to be 
acquired. 
10 Idaho Power Company's Testimony and Exhibits of Lindsay Barretto (Idaho Power/200, 

Barretto/25-26) (Sep. 30, 2022). 
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were inclusive of both incurred and forecasted B2H project costs.  Idaho Power believes 1 

the misunderstanding occurred because the Company did not separate the costs into the 2 

incurred and forecasted categories and rather presented the B2H project costs in total.  3 

However, in the Company’s Response to Staff’s Data Request No. 89 (“Data Request No. 4 

89”), Idaho Power presented the derivation of the total estimated B2H costs by partner, 5 

including a breakdown of costs already incurred and remaining forecasted costs.  As can 6 

be seen on Data Request No. 89, the Total Project Cost of $651 million corresponds to 7 

the Total Project Cost of  $651 million  on line 48 of Confidential Idaho Power/401, 8 

Barretto/1. 9 

Q. You indicated Data Request No. 89 presented the derivation of the total estimated 10 

B2H costs by partner. Did this include estimated B2H project costs applicable to 11 

PacifiCorp and BPA? 12 

A. Yes.  The detailed breakdown of the total B2H costs by partner provided in the Response 13 

to Data Request No. 89 should alleviate concerns raised by Staff on this subject.  The 14 

table presented the derivation of the total estimated B2H costs by partner, including a 15 

breakdown of costs already incurred and remaining forecasted costs.  The table did not, 16 

however, include an estimate of PacifiCorp’s internal costs (Allowance for Funds Used 17 

During Construction (“AFUDC”), overheads, etc.) as those amounts are specific to each 18 

utility and unknown to Idaho Power.  However, as indicated in Mr. Ellsworth’s Reply 19 

Testimony, Idaho Power estimated PacifiCorp’s AFUDC and property tax costs following 20 

concerns raised by Commission Staff and intervenors and for IRP portfolio cost 21 

comparison purposes.11  A revised breakdown of B2H costs by partner that includes the 22 

Company’s estimate of PacifiCorp’s AFUDC and property taxes follows:  23 

 
11 See generally Reply Testimony of Jared Ellsworth (Idaho Power/500, Ellsworth/26) (Feb. 21, 

2023). 
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Table 1. Boardman to Hemingway Project Cost Estimate by Partner 

Idaho Power BPA PacifiCorp 

Direct costs - incurred $28M $28 M $67 M 

Direct costs - forecast $466M $.SM $560M 

Total 82H Project Estimated Costs $494 M $28M $627 M 

Idaho Power-Specific Costs 

AFUDC & Property Tax - incurred $31 M 
$132 M 

AFUDC & Prooertv Tax - forecast $78M 

Loca l Interconnection Costs - incurred $1 M 

Loca l Interconnection Costs - forecast $46M 

Non-billable Labor - incurred $.4M 

Non-billable Labor - forecast $.1 M 

Total Proiect Cost $651 M $28 M $759 M 

It should be noted that the amounts presented in the table include permitting costs 

paid by BPA to date. However, as explained in Mr. Ellsworth's Reply Testimony, BPA will 

transition out of its role as a joint permit funding coparticipant and will instead rely on B2H 

by taking transmission service from Idaho Power to serve its customers. As a part of this 

arrangement, Idaho Power will eventually reimburse BPA for these permitting costs in 

exchange for BPA's permitting interest in the project. 12 The Company has reflected these 

future costs to Idaho Power in Confidential Exhibit Idaho Power/401 on the BPA Permitting 

Buyout (Future) line. 

Commission Staff indicates they do not understand how the BPA permitting buyout 

costs of $28 million compare to the estimated $34 million . Idaho Power indicated 

the Company will be repaying BPA following energization of BPA. 13 Can you clarify 

the difference? 

Yes. The difference between the $28 million reflected in Confidential Exhibit Idaho 

Power/401 and the estimated repayment amount of $34 million provided in Idaho Power's 

12 Idaho Power/500, Ellsworth/4-6. 
13 See Idaho Power Company's Testimony and Exhibits of Jared Ellsworth (Idaho Power/100, 

Ellsworth/9-10) (Sep. 30, 2022). 

REPLY TESTIMONY OF LINDSAY BARRETTO 
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Response to Staff’s Data Request No. 34 (“Data Request No. 34”) is simply the interest 1 

on the permitting costs until repayment of all permitting costs commences.  As detailed in 2 

Mr. Ellsworth’s Reply Testimony, interest will accrue at a rate of 3.25 percent beginning 3 

60 days following energization of B2H and repayment of the permitting costs will begin in 4 

year 11 following energization.14  Using the actual costs incurred by BPA to date, the  $28 5 

million reflected in Confidential Exhibit Idaho Power/401, and the accrual of interest 6 

beginning in 2026 at 3.25 percent, the total permitting costs when repayment will begin 7 

are estimated to be  $39 million.  The following table is the same table presented in Data 8 

Request No. 34 but uses BPA’s most recent permitting cost amount.  Because the 9 

permitting amount has been updated since Staff filed its Opening Testimony, the ending 10 

value is now $39 million rather than the prior $34 million  figure referenced by Staff.  11 

 Table 2.  BPA Permitting Cost Balance Computation  12 

 13 

 14 

Q. You presented PacifiCorp’s share of the B2H direct cost as well as an estimate of 15 

PacifiCorp-specific AFUDC and property taxes.  Has PacifiCorp provided an 16 

estimate of their share of total B2H project costs? 17 

 
14 Idaho Power/500, Ellsworth 6-7. 

Year Beg Bal Interest End Bal
2026 28,444,985$   462,231$        28,907,216$   
2027 28,907,216$   939,485$        29,846,701$   
2028 29,846,701$   970,018$        30,816,718$   
2029 30,816,718$   1,001,543$     31,818,262$   
2030 31,818,262$   1,034,094$     32,852,355$   
2031 32,852,355$   1,067,702$     33,920,057$   
2032 33,920,057$   1,102,402$     35,022,459$   
2033 35,022,459$   1,138,230$     36,160,689$   
2034 36,160,689$   1,175,222$     37,335,911$   
2035 37,335,911$   1,213,417$     38,549,328$   

BPA Permitting Cost Balance Computation
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A. Yes. In PacifiCorp’s Confidential Response to OPUC Staff’s Data Request 2, PacifiCorp 1 

indicated the current estimate for their share of B2H is [BEGIN CONFIDENTIAL] $  2 

 [END CONFIDENTIAL]. 3 

Q. Has PacifiCorp provided an estimated revenue requirement impact associated with 4 

B2H? 5 

A. Yes.  In their testimony filed with the Idaho Public Utilities Commission (“Idaho PUC”) 6 

requesting a CPCN for B2H, PacifiCorp presents the estimated change in annual nominal-7 

revenue requirement as a result of B2H, indicating in “2027, the first full year that B2H is 8 

in service, the total-system nominal revenue requirement decreases by $254 million.  9 

Thereafter, while the net change in revenue requirement from year to year shows modest 10 

variation, B2H continues to enable a lower overall revenue requirement through the end 11 

of the study horizon.” 15  This information should aid Staff in their evaluation of monetized 12 

costs of the Project by providing additional detail regarding the impact to PacifiCorp’s 13 

customers as indicated in their Opening Testimony.16 14 

Q. In their Opening Testimony, Staff indicates Idaho Power did not provide support for 15 

the other transmission line projects which the Company used to calibrate B2H 16 

costs.17  Which other transmission line projects did the Company use as references 17 

when calibrating the cost estimates for B2H? 18 

A. At the time that PacifiCorp and BPA reviewed and calibrated the Company’s estimated 19 

costs for the Project to support the B2H estimate in prior Integrated Resource Plans, 20 

PacifiCorp and BPA had recently constructed the following transmission lines: 21 

 
15 See Rocky Mountain Power—Application for a CPCN Authorizing Construction of Boardman-

to-Hemingway 500-kV Transmission Line Project, Idaho Public Utilities Commission, Case No. PAC-E-23-
01 Direct Testimony of Rick T. Link at 36 (Jan. 27, 2023) (available at 
https://puc.idaho.gov/Fileroom/PublicFiles/ELEC/PAC/PACE2301/CaseFiles/20230127APPLICATION.pdf
) (last visited Feb. 20, 2023).  PacifiCorp also provided this testimony in this proceeding as PacifiCorp’s 
Supplemental Response to OPUC Staff’s Data Request 13. 

16 See Staff/100, Pal/40 (Jan. 17, 2023). 
17 Staff/100, Pal/41 (Jan. 17, 2023). 

REDACTED
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1. BPA: Lower Monumental–Central Ferry 500-kV line (38 miles, in-service 2015); 1 
2. BPA: Big Eddy–Knight 500-kV line (39 miles, in-service 2016); 2 
3. PacifiCorp: Sigurd to Red Butte 345-kV line (160 miles, in-service 2015); 3 
4. PacifiCorp: Mona to Oquirrh 500-kV line (100 miles, in-service 2013).18 4 

 5 
   Additionally, in early 2017, Idaho Power visited with NV Energy and Southern 6 

California Edison to learn from each company’s recent experience constructing 500-kV 7 

transmission lines in the West.  As part of the discussions with each company, Idaho 8 

Power calibrated cost estimates and resource requirements.  The two projects discussed 9 

in those meetings were:  10 

1. NV Energy: ON Line project (235 miles, 500-kV, in-service 2014); and 11 
2. Southern California Edison: Devers to Palo Verde (150 miles, 500-kV, in-service 12 

2013).19 13 
 

It is important to note that these discussions did not result in specific quantified 14 

adjustments to B2H costs as Staff suggested, but rather the information gained during 15 

these visits informed the development and reasonableness of future B2H cost estimates.  16 

Q. The calibration of costs occurred a number of years ago and Staff suggests the 17 

Company’s cost estimate of the Project is outdated.20  Do you agree that the 18 

calibration is outdated? 19 

A. No.  As described in my Supplemental Direct Testimony, based on the indicative design, 20 

Owner’s Engineer HDR, Inc. (“HDR”) utilized their utility and industry experience with 21 

current market values for materials, equipment, and labor plus their experience with the 22 

specific BPA towers and conductor that the Project is using to arrive at the 2021 IRP B2H 23 

estimate.21  HDR accomplished a partial material take off22 for all major items (towers, 24 

 
18 Staff/102, Pal/4 (Idaho Power Company’s Response to Staff’s Information Request No. 40). 
19 Staff/102, Pal/4 (Idaho Power Company’s Response to Staff’s Information Request No. 40). 
20 Staff/100, Pal/41 (Jan. 17, 2023). 
21 Idaho Power/300, Barretto/2. 
22 A material take off is a term used in engineering and construction, and refers to a list of 

materials with quantities and types that are required to build a designed structure or item. 
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conductors, foundations, roads, rights-of-way, etc.) using the fewest assumptions 1 

possible. 2 

In 2021, Idaho Power hired the firm Leidos Engineering, LLC (“Leidos”), to provide 3 

engineering services to develop a detailed transmission line design for the project.  In 4 

2022, the Company hired the firm Quanta Infrastructure Solutions Group (“QISG”) as the 5 

constructability consultant for the project.  QISG has significant and recent experience 6 

overseeing and managing construction of high-voltage transmission projects.  At the time 7 

the Company’s Petition was filed, Leidos had completed the 30 percent detailed design 8 

package, and QISG had performed a constructability review of the design and provided a 9 

cost estimate for the transmission line component of the project based on their expertise, 10 

for which the B2H cost estimate was based.  At the time my Supplemental Direct 11 

Testimony was filed, Leidos had completed the 60 percent detailed design package and 12 

QISG had provided an updated cost estimate based on their expertise, for which the B2H 13 

cost estimate was based.  QISG’s significant and recent experience includes the following 14 

current and active projects: 15 

- Gateway South – 450 miles of 500kV 16 

- SunZia – 550 miles of 525kV HVDC 17 

- Florida Power & Light – 500 miles of 500kV 18 

- Aeolus to Jim Bridger – 145 miles of 500kV and 345kV 19 

As detailed above, the cost calibration was performed recently and informed by recent 20 

comparable projects, and thus Staff’s assertion that the cost estimate for B2H is based on 21 

outdated transmission line projects is incorrect.  22 

Q. Staff discusses transmission upgrades relating to construction of B2H and 23 

additional transmission upgrades in Southern Idaho, and questions whether Idaho 24 
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Power included these capital upgrades in its cost estimates.23  How do you 1 

respond? 2 

A. Idaho Power initially discussed these upgrades in Mr. Ellsworth’s Direct Testimony, 3 

indicating the 2021 IRP preferred portfolio included approximately $96.5 million in 4 

additional capital costs associated with investments anticipated to be specific to Idaho 5 

Power.24  As Mr. Ellsworth explained in that testimony, these costs included $35.3 million 6 

for local 230-kV upgrades necessary to integrate the Project into the Treasure Valley load 7 

center, $46.8 million for southern Idaho upgrades, and $14.4 million associated with the 8 

net present value of the buyout of BPA’s permitting interest.25   9 

Q. Staff indicates that the costs associated with the capital upgrades amount to $143.3 10 

million.26  Please explain the difference. 11 

A. In their quantification of the additional capital costs, it appears Staff double counted the 12 

$46.8 million for southern Idaho upgrades. 13 

Q. Is Staff correct that these additional capital costs “would have a noticeable impact 14 

on the portfolio cost analysis outcome?”27 15 

A. No.  The $96.5 million in costs associated with capital upgrades for B2H are, and have 16 

been, a component of the total B2H costs estimates provided as well as those B2H costs 17 

modeled in the IRP.  As explained in Mr. Ellsworth’s Reply Testimony, these transmission 18 

costs are simply added onto those portfolios that included B2H and are referred to as bolt-19 

on costs.28  Staff’s suggestion that these costs have not been accounted for in the portfolio 20 

in the 2021 IRP and therefore the least-cost portfolio may change is incorrect. 21 

 
23 Staff/100, Pal/42 (Jan. 17, 2023). 
24 Idaho Power/100, Ellsworth/29. 
25 Idaho Power/100, Ellsworth/29-30. 
26 Staff/100, Pal/42 (Jan. 17, 2023). 
27 Staff/100, Pal/42 (Jan. 17, 2023). 
28 See Idaho Power/500. 
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II.   B2H PERMITTING UPDATES 1 

A. Appeal of Site Certificate to the Oregon Supreme Court  2 

Q. After EFSC issued the Final Order and Site Certificate for B2H, did any party appeal 3 

that Final Order?   4 

A. Yes.  In December 2022, three limited parties to the EFSC contested case proceeding—5 

STOP B2H, Michael McAllister, and Irene Gilbert—separately filed notices of appeal of 6 

EFSC’s Final Order.   7 

Q. Please provide an update regarding the appeals. 8 

A. STOP B2H, Mr. McAllister, and Ms. Gilbert each filed Opening Briefs on December 20, 9 

2022,29 and Idaho Power and the Oregon Department of Energy (“ODOE”)/EFSC filed 10 

Response Briefs on January 3, 2023.30  On January 18, 2023, the Oregon Supreme Court 11 

heard oral argument on STOP B2H’s and Mr. McAllister’s appeals.  The Oregon Supreme 12 

Court determined that Ms. Gilbert’s appeal would be decided on the briefs.31  The appeals 13 

are now fully submitted and awaiting a decision from the Court.  Because of the expedited 14 

timeline for review of an EFSC jurisdictional proceeding—6 months from the date of filing 15 

the notice of appeal—Idaho Power expects that a decision will be issued in early June 16 

2023, if not sooner.   17 

B. Progress on Obtaining Outstanding Permits 18 

Q. What permits must Idaho Power secure before construction? 19 

A. Idaho Power identified all necessary permits, including outstanding permits, in Attachment 20 

16 to the Company’s Petition.  Attached to my testimony as Exhibit Idaho Power/402 is an 21 

updated chart reflecting the progress Idaho Power has made on permits since filing the 22 

Petition. 23 

 
29 See generally Idaho Power’s Letter regarding Opening Briefs for EFSC Appeals (Dec. 21, 

2022). 
30 See generally Idaho Power’s Response to ALJ Memorandum (Jan. 4, 2023).  
31 See Idaho Power’s Response to ALJ Memorandum at 91 (Dec. 29, 2022).  



Idaho Power/400 
Barretto/12 

 

REPLY TESTIMONY OF LINDSAY BARRETTO 
 

Q. Which additional permits has Idaho Power applied for or secured? 1 

A. Idaho Power has secured the county land use permits in Baker, Malheur, and Union 2 

Counties.  Permit applications have also been submitted for Morrow and Umatilla County 3 

land use permits, Federal Notice of Proposed Construction of Alteration with the Federal 4 

Aviation Administration, Clean Water Act Section 404, Nationwide Permit 57 with the U.S. 5 

Army Corps of Engineers, Removal-Fill Permit with the Oregon Department of State 6 

Lands, Conditional Use Permit with Owyhee County (Idaho), and Certificate of Public 7 

Convenience and Necessity with the Idaho Public Utilities Commission. 8 

Q. Which permits remain outstanding? 9 

A. The remaining permits that Idaho Power must secure are listed in Exhibit Idaho 10 

Power/402. 11 

Q. When does Idaho Power expect that the remaining permits will be obtained?  12 

A. The expected timing for the remaining permits is listed in Exhibit Idaho Power/402.  Idaho 13 

Power and its contractors are working on many of the pending permits and will have 14 

obtained them prior to starting the construction activities that require specific permits.  For 15 

example, the Oregon Department of Forestry Permit to Operate Power Driven 16 

Machinery, which is required to operate power-driven machinery inside or within 1/8 mile 17 

of a forest protection district, will be obtained prior to performing that construction activity. 18 

C. Progress on Finalization of Mitigation Plans  19 

Q. Does the EFSC site certificate require Idaho Power to finalize the construction and 20 

mitigation plans included as attachments to the Final Order? 21 

A. Yes.  Under the terms of the EFSC-issued site certificate for the Project, Idaho Power 22 

must finalize several plans detailing actions the Company will take before, during, and 23 

after construction to minimize and mitigate Project impacts. 24 

Q. Please describe the draft plans.  25 
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A. The following is a summary of the plans that are included as attachments to the Final 1 

Order: 2 

• Attachment BB-1 - Plan for an Alternative Practice32 3 
o The Project will require the permanent clearing of the transmission line right-4 

of-way (“ROW”) for approximately 36.7 miles on private forestland and 4.5 5 
miles of land administered by the U.S. Department of Agriculture Forest 6 
Service.  Because tall-growing tree species are incompatible with reliable 7 
transmission of electricity, no reforestation with commercial tree species will 8 
be performed in the ROW.  However, pursuant to an exemption under OAR 9 
629-610-0090, Idaho Power will convert the ROW to low-growing shrubs and 10 
grasses, which will reduce, if not eliminate, the disturbance of the plant 11 
community. 12 

 13 
• Attachment BB-2 - Fish Passage Plans and Designs33 14 

o To support construction, operation, and maintenance of the Project, the 15 
engineering design includes the development of new access roads and 16 
improvement of existing roads.  Some of this work will require road crossings 17 
of fish-bearing streams which will trigger fish passage rules and regulations 18 
from the Oregon Department of Fish and Wildlife (“ODFW”).  The Fish 19 
Passage Plan outlines the regulatory criteria and plans and designs for those 20 
fish-bearing stream crossings by Project roads that are anticipated to require 21 
ODFW review.  Potential impacts to stream habitat during construction and 22 
for post-construction purposes will be minimized by designing and 23 
constructing effective erosion control measures and sediment barriers at the 24 
various road approaches to the channel crossings. 25 

 26 
• Attachment G-4 - Draft Spill Prevention Control and Countermeasures Plan34 27 

o Idaho Power created a Spill Prevention, Control, and Countermeasures Plan 28 
(“SPCC Plan”) in compliance with Environmental Protection Agency 29 
regulations to be implemented during construction of the Project.  The SPCC 30 
Plan restricts the location of fuel storage, fueling activities, and construction 31 
maintenance along the construction right-of-way and provides procedures for 32 
these activities.  This plan also outlines training guidelines and roles and 33 
responsibilities of Idaho Power personnel and contractors to facilitate the 34 
prevention, response, containment, and cleanup of spills during construction.   35 

 36 
• Attachment G-5 - Draft Framework Blasting Plan35 37 

 
32 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment BB-1, 

Plan for an Alternative Practice) at 9203-9242 of 10603 (Oct. 7, 2022). 
33 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment BB-2, 

Fish Passage Plans and Designs) at 9243-9357 of 10603 (Oct. 7, 2022). 
34 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment G-4, 

Draft Spill Prevention Control and Countermeasures Plan) at 9358-9389 of 10603 (Oct. 7, 2022)  
35 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment G-5, 

Draft Framework Blasting Plan) at 9390-9405 of 10603 (Oct. 7, 2022). 
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o The Framework Blasting Plan outlines methods to mitigate risks and potential 1 
impacts associated with blasting procedures that may be required during the 2 
construction of the Project.  The objective of the Blasting Plan is to prevent 3 
adverse impacts on human health and safety, property, and the environment. 4 
Blasting may be needed in certain areas with rocky terrain to excavate tower 5 
footings, prepare station pads, and to construct access roads.  Blasting will 6 
be used only in areas where traditional excavation and earth-moving 7 
equipment and practices are unable to accomplish the excavation.  8 

 9 
• Attachment I-3 - 1200-C Permit Application and Erosion and Sediment Control Plan36  10 

o The Erosion and Sediment Control Plan (“ECSP”) outlines how temporary 11 
construction disturbance areas will be minimized though the use of related 12 
erosion and sedimentation best management practices (“BMPs”) and 13 
restoration efforts to restore soil surfaces and vegetation following 14 
disturbances.  Traffic, heavy equipment, and construction would be 15 
constrained to existing roads, when practicable.  New roads would be 16 
constructed to avoid steep areas; roads would be constructed so that proper 17 
drainage is not impaired.  Furthermore, Idaho Power would (a) avoid earth-18 
disturbing activities during wet weather; (b) implement sediment controls in 19 
work areas; (c) implement storm rain inlet protection; and (e) implement non-20 
stormwater pollution controls.  The ESCP would also include specific BMPs 21 
to be implemented in areas with higher potential for soil erosion impacts.  22 

 23 
• Attachment J-1 - Draft Removal-Fill Compensatory Wetland Non-Wetland Mitigation 24 

Plan37  25 
o The Compensatory Wetland and Non-Wetland Mitigation Plan (“CWNWMP”) 26 

will provide mitigation for wetland and non-wetland impacts, which will occur 27 
at various sites along the Project’s Proposed Route, through the creation of 28 
similar functioning wetlands and enhancement of existing wetlands at a single 29 
mitigation site in Union County, Oregon, referred to as the Hassinger 30 
Mitigation Site (“HMS”).  A portion of the HMS area will be graded to increase 31 
hydrological connectivity to a nearby creek, and planted with native wetland 32 
species.  Further, non-wetland habitat will be enhanced by constructing a 33 
high flow side channel, which will allow for increased flow and additional fish 34 
habitat.  The entire 8.54 acres will be protected from grazing and farming 35 
under a conservation easement. 36 

 37 
• Attachment J-2 - Draft Removal-Fill Temp Impacts Draft Site Rehabilitation Plan38  38 

 
36 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment I-3, 

1200-C Permit Application and Erosion and Sediment Control Plan) at 9502-9516 of 10603 (Oct. 7, 
2022). 

37 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment J-1, 
Draft Removal-Fill Compensatory Wetland Non-Wetland Mitigation Plan) at 9517-9565 of 10603 (Oct. 7, 
2022). 

38 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment J-2, 
Draft Removal-Fill Temp Impacts Draft Site Rehabilitation Plan) at 9566-9580 of 10603 (Oct. 7, 2022). 
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o Construction of the Project will result in temporary impacts to waters of the 1 
state.  This site rehabilitation plan presents goals and objectives, jurisdictional 2 
authority, implementation, and follow-through methods for restoring 3 
temporary wetland impacts.  Measures to be implemented to ensure 4 
successful rehabilitation include topsoil and subsoil segregation and 5 
stockpiling during construction, cleanup, appropriate surface recontouring, 6 
soil erosion control, seedbed preparation, application of ecologically site-7 
specific seed mixes, planting, weed abatement, and monitoring.  Idaho Power 8 
will begin rehabilitation of disturbed sites as soon as practicable after 9 
construction is completed. 10 

 11 
• Attachment K-1 - Agricultural Lands Assessment39  12 

o The Agricultural Lands Assessment describes agricultural crops and existing 13 
agricultural practices on agricultural lands and analyzes the temporary and 14 
permanent impacts that would occur as a result of the construction and 15 
operation of the Project.  And it identifies all lands devoted to farm use within 16 
the site boundary and surrounding lands within 500 feet of the Site Boundary. 17 
Based on the results of the agricultural survey and analysis of the potential 18 
impacts and efforts to minimize and mitigate for Project impacts, the Project 19 
will not cause 1) a substantial change in accepted farming practices; or 2) a 20 
marked increase in the cost of accepted farm practices on either lands to be 21 
directly impacted by the Project or on surrounding lands devoted to farm use. 22 

 23 
• Attachment K-2 - Right of Way Clearing Assessment40 24 

o The Right of Way Clearing Assessment provides an assessment of forested 25 
lands in the Project area, including existing farm and forestry practices 26 
adjacent to forested lands and any impacts to those practices that may occur 27 
as a result of the construction and operation of the Project.  It describes the 28 
timber harvesting and associated activities that are required to prepare the 29 
rights of way to construct and subsequently maintain the Project, and 30 
describes the impacts the Project will have on the relevant farm and forest 31 
practices within the forested lands.  32 

 33 
• Attachment P1-3 - Draft Reclamation and Revegetation Plan41  34 

o The Reclamation and Revegetation Plan (Reclamation Plan) provides a 35 
framework for reclamation treatments to be applied to areas impacted by 36 
Project construction, operation, and maintenance activities.  Procedures in 37 
the Reclamation Plan include:  38 
 Restoring plant communities and associated wildlife habitat and 39 

range; 40 
 Preventing substantial increases in noxious weeds in the Project area; 41 

 
39 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment K-1, 

Agricultural Lands Assessment) at 9595-9796 of 10603 (Oct. 7, 2022). 
40 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment K-2, 

Right of Way Clearing Assessment) at 9597-9828 of 10603 (Oct. 7, 2022). 
41 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment P1-3, 

Draft Reclamation and Revegetation Plan) at 9829-9875 of 10603 (Oct. 7, 2022). 
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 Minimizing Project-related soil erosion; and 1 
 Reducing visual impacts on sensitive areas caused by construction 2 

activities. 3 
 4 

• Attachment P1-4 - Draft Vegetation Management Plan42 5 
o The Vegetation Management Plan describes the methods in which vegetation 6 

along the transmission line will be managed during operation of the Project. 7 
Vegetation management is expected to be minimal for the Project, as the vast 8 
majority of the Project crosses through areas that contain low-growing 9 
vegetation cover types.  The goals for vegetation management during 10 
operation of the Project include maintaining access to work areas within the 11 
ROW and maintaining the safety and reliability of the transmission line by 12 
limiting tall vegetation and facilitating a low-growing plant community.  13 

 14 
• Attachment P1-5 - Draft Noxious Weed Plan43 15 

o The Noxious Weed Plan describes methods for early detection, containment, 16 
and control of noxious weeds that will be implemented during Project 17 
construction and operation.  The objectives of this Plan are to prevent and 18 
control the spread of new weed infestations resulting from Project activities 19 
by: 20 
 Inventorying the existing occurrence of noxious weeds; 21 
 Monitoring the occurrence of noxious weeds following completion of 22 

construction activities; 23 
 Reducing infestations of noxious weeds caused by Project-related 24 

activities; 25 
 Ensuring any threatened or endangered plants are not negatively 26 

impacted by noxious weed-control activities; 27 
 And coordinating with appropriate land-management personnel 28 

regarding noxious weed control activities conducted by Idaho Power. 29 
 30 

• Attachment P1-6 - Draft Fish and Wildlife Habitat Mitigation Plan44 31 
o The Fish and Wildlife Habitat Mitigation Plan (“HMP”) sets forth the mitigation 32 

measures Idaho Power will implement to achieve the goals and standards of 33 
the ODFW’s HMP with respect to fish and wildlife species other than the 34 
greater sage-grouse. The HMP measures include: 35 
 Presenting the direct and indirect impacts to fish and wildlife habitats; 36 
 Providing an approach for quantifying the impact debits resulting from 37 

the Project and the mitigation credits created through the proposed 38 
mitigation projects;  39 

 And setting forth a schedule for implementing the necessary 40 
mitigation projects. 41 

 
42 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment P1-4, 

Draft Vegetation Management Plan) at 9876-10024 of 10603 (Oct. 7, 2022). 
43 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment P1-5, 

Draft Noxious Weed Plan) at 10025-10074 of 10603 (Oct. 7, 2022). 
44 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment P1-6, 

Draft Fish and Wildlife Habitat Mitigation Plan) at 10075-10243 of 10603 (Oct. 7, 2022).  
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 1 
• Attachment P1-9 - Avian Protection Plan45 2 

o The Avian Protection Plan (“APP”) provides guidance for Idaho Power to 3 
manage and implement actions necessary for compliance with applicable 4 
laws and internal environmental stewardship that help reduce avian 5 
electrocutions and collisions.  Idaho Power’s APP focus on three types of 6 
bird/powerline interactions: 1) electrocution, 2) collision, and 3) nesting birds. 7 
Training is provided to employees to make them aware of federal regulations 8 
and Idaho Power procedures for each type of bird/powerline interaction.  The 9 
APP helps Idaho Power meet its regulatory requirements, reduce bird-related 10 
outages, and efficiently and effectively manage avian interactions with Idaho 11 
Power electrical facilities. 12 

 13 
• Attachment P2-3 - Greater Sage-Grouse Habitat Mitigation Plan46 14 

o The Greater Sage-Grouse Habitat Mitigation Plan describes how unavoidable 15 
impacts to sage-grouse habitat from the Project will be mitigated.  Prior to 16 
commencement of construction, Idaho Power will secure the legal authority to 17 
conduct the required mitigation actions at compensatory mitigation sites with 18 
sufficient credits to offset the impacts of the Project.  Idaho Power will 19 
evaluate the types and functionality of the habitat at each site through on-the-20 
ground surveying and will develop a comprehensive management plan for 21 
each site.  In order to show there are mitigation site opportunities sufficient to 22 
meet the needs of the Project and to demonstrate how Idaho Power’s 23 
debiting and crediting approach will be implemented, Idaho Power has 24 
identified potential mitigation sites currently on the market and provided a 25 
desktop-level assessment of the credits available at each site. 26 

 27 
• Attachment S-9 - Draft Historic Properties Management Plan (Inadvertent Discovery 28 

Plan)47 29 
o The Historic Properties Management Plan (“HPMP”) provides an overview of 30 

the measures that will be implemented to address the avoidance, 31 
minimization of impacts, and mitigation of impacts to cultural resources as a 32 
result of the Project.  The HPMP provides an approach regarding 33 
management of known cultural resources within the analysis area, future 34 
unsurveyed portions for the analysis area, a monitoring plan for during 35 
construction, and an inadvertent discovery plan for unanticipated discoveries 36 
during construction.  Resource-specific treatment plans incorporating these 37 
general measures will be developed and implemented prior to construction 38 
activities. 39 

 40 

 
45 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment P1-9, 

Avian Protection Plan) at 10244-10274 of 10603 (Oct. 7, 2022) [hereinafter, “Final Order, Attachment P1-
9”].  

46 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment P2-3, 
Greater Sage-Grouse Habitat Mitigation Plan) at 10275-10325 of 10603 (Oct. 7, 2022).  

47 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment S-9, 
Draft Historic Properties Management Plan) at 10326-10468 of 10603 (Oct. 7, 2022).  
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• Attachment U-2 - Draft Transportation and Traffic Plan48 1 
o The Transportation and Traffic Plan (“TTP”) provides preliminary 2 

transportation information related to the Oregon portion of the Project.  The 3 
TTP outlines the measures that Idaho Power and contractor(s) will implement 4 
during Project construction.  Contractors will be required to submit detailed 5 
traffic and transportation plans to Idaho Power that are consistent with the 6 
provisions in the plan.  The TTP will be submitted to and approved by the 7 
appropriate federal, state, and local agencies with authority to regulate use of 8 
public roads, and approved, prior to the issuance of a Notice to Proceed with 9 
construction. 10 

 11 
• Attachment U-3 - Draft Fire Prevention and Suppression Plan49 12 

o The preliminary Fire Prevention and Suppression Plan (“FPSP”) describes 13 
the framework for measures to be taken by Idaho Power and its contractors 14 
to ensure fire prevention and suppression measures are carried out in 15 
accordance with federal, state, and local regulations.  The FPSP establishes 16 
standards and practices to minimize risk of fire ignition and, in case of fire, 17 
provide for immediate suppression.  Idaho Power and its contractors are 18 
responsible for providing all necessary fire-fighting equipment on the project 19 
site to their respective employees and operating under the requirements of 20 
the FPSP.  Prior to construction, Idaho Power and its contractors will contact 21 
the appropriate fire-control authorities and emergency response providers to 22 
establish communications (including radio frequencies), obtain any required 23 
permits (such as burning or fire waiver permits prior to conducting any heavy 24 
equipment or burning activities), and/or fulfill other obligations as directed by 25 
fire-control authorities.  Idaho Power and its contractors will also:  26 
 Ensure prevention, detection, pre-suppression, and suppression 27 

activities are in accordance with the plan and federal, ODF, and 28 
county laws; ordinances; and regulations pertaining to fire; 29 

 Accompany agency representatives on fire tool and equipment 30 
inspections and take corrective action upon notification of any fire-31 
protection requirements not in compliance; 32 

 Restrict operations on federal lands during conditions of high fire 33 
danger. 34 

Q. Please describe the status of the Company’s efforts to finalize its mitigations plans. 35 

A. Exhibit Idaho Power/403 provides Idaho Power’s plan and schedule for submitting draft 36 

and final plans as well as the anticipated date for ODOE compliance approval.  Batch 1 37 

plans have all been drafted and are currently under internal review prior to submittal to 38 

 
48 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment U-2, 

Draft Transportation and Traffic Plan) at 10469-10515 of 10603 (Oct. 7, 2022).  
49 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment U-3, 

Draft Fire Prevention and Suppression Plan) at 10516-10533 of 10603 (Oct. 7, 2022).  
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ODOE.  Mitigation plans for cultural resources are discussed in detail in the Reply 1 

Testimony of Mr. Kirk Ranzetta.  Note, the Fish Passage Permit has been approved by 2 

ODFW and the corresponding BB-2 Fish Passage Plans and Design have been approved. 3 

However, these will be updated for specific access road crossing locations at potential fish 4 

bearing streams that have been added since the plan was approved, which are also 5 

included as part of the RFA process described below.  Construction activities in those 6 

locations will not occur until after concurrence is obtained. Similarly, survey reports will be 7 

issued and amended as ongoing surveys take place. 8 

D. Update Regarding Request for Amendment 1 9 

Q. Has Idaho Power sought to amend the site certificate you discussed above? 10 

A. Yes.  Idaho Power filed its first RFA, RFA1, on December 7, 2022.50 11 

Q. Please describe the scope of RFA1. 12 

A. In RFA1, Idaho Power proposes to amend the site certificate to make three modifications 13 

to the transmission line route and to add anticipated access roads based on additional 14 

engineering and design review.51  Idaho Power has requested that EFSC treat these 15 

proposed revised routes as alternative route segments, allowing the Company the option 16 

to develop either the alternatives or the original routes, depending on the outcome of 17 

further discussions with the landowners.52 18 

   The proposed amendments would modify 7.2 miles of the transmission line ROW 19 

and add 45.9 miles of access roads, affecting a total area of 1,036 acres.53 20 

Q. Why does Idaho Power propose modifying the transmission line route? 21 

A. Idaho Power proposes three modifications to the transmission line route in response to 22 

discussions with landowners.  The Company proposes the Little Juniper Canyon 23 

 
50 STOP B2H’s Amended Testimony and Exhibits of Jim Kreider (STOP B2H/102) (Feb. 1, 2023). 
51 STOP B2H/102, Kreider/13 (Feb. 1, 2023). 
52 STOP B2H/102, Kreider12 (Feb. 1, 2023). 
53 STOP B2H/102, Kreider/13 (Feb. 1, 2023). 
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Transmission Line Alternative in Morrow County to minimize impacts to a proposed solar 1 

facility.54  The True Blue Gulch Transmission Line Alternative in Baker County is intended 2 

to minimize noise and visual impacts.55  Finally, Idaho Power proposed the Durbin Quarry 3 

Transmission Line Alternative in Baker County to avoid crossing an Oregon Department 4 

of Transportation quarry.56 5 

Q. Do the route modifications impact new landowners that have not previously been 6 

notified of the Project? 7 

A. No.  The route modifications proposed in RFA1 were landowner-driven changes involving 8 

the same landowners as the route approved by EFSC.  9 

Q. Were these route modifications included in Idaho Power’s Petition filed on 10 

September 30, 2022? 11 

A. No.  As I explained in my Direct Testimony,57 Idaho Power filed the Petition based on the 12 

route approved in the EFSC-issued Final Order and Site Certificate (excluding the route 13 

segments that Idaho Power does not propose to construct).  14 

Q. Does Idaho Power also seek to include these transmission line route location 15 

changes in the CPCN? 16 

A. No.  In these areas, Idaho Power has negotiated easement options with the landowners, 17 

and thus does not require condemnation authority for the route modifications included in 18 

RFA1. 19 

Q. Will Idaho Power’s requested amendments result in major changes to resource 20 

impacts compared to the Project as approved in the initial site certificate? 21 

A. Idaho Power does not expect the proposed alternatives to result in more significant 22 

impacts.  The proposed alternatives would be in general proximity to the previously 23 

 
54 STOP B2H/102, Kreider/13 (Feb. 1, 2023). 
55 STOP B2H/102, Kreider/13 (Feb. 1, 2023). 
56 STOP B2H/102, Kreider/13 (Feb. 1, 2023). 
57 Idaho Power/200, Barretto/17.  
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approved site boundary, be constructed of the same materials and components previously 1 

described in the initial application for a site certificate and approved by EFSC in its Final 2 

Order, and affect or occur in similar fish and wildlife habitat types, topography, and land 3 

uses to those previously considered.  Accordingly, the proposed alternatives will neither 4 

create significant new impacts, affect interests protected by EFSC’s siting standards, nor 5 

alter the basis of EFSC’s previous findings that the Project complies with all applicable 6 

laws and standards.58 7 

Q. What is the status of RFA1? 8 

A. ODOE issued the public notice for RFA1 on December 15, 2022.59  ODOE staff is 9 

reviewing the amendment request, along with applicable state agencies, local government 10 

and tribal governments to ensure there is information adequate for EFSC to make its 11 

findings.   12 

Q. What process remains for consideration of RFA1? 13 

A. If ODOE determines that RFA1 is complete, ODOE will issue a draft proposed order with 14 

recommended findings of facts, conclusions of law and conditions.  The draft proposed 15 

order will be subject to public comment, after which ODOE will issue its proposed order.  16 

EFSC will then issue its final order approving or rejecting RFA1. 17 

Q. When does Idaho Power expect to obtain a final order for RFA1? 18 

A. The Company expects to obtain a final order for RFA1 in June 2023. 19 

 
58 STOP B2H/102, Kreider/12 (Feb. 1, 2023). 
59 Public Notice, Boardman to Hemingway Transmission Line, Oregon Department of Energy 

(Dec. 15, 2022) (available at https://www.oregon.gov/energy/facilities-
safety/facilities/Facilities%20library/2022-12-15-B2H-AMD1-pRFA-Public-Notice.pdf) (last visited Feb. 8, 
2023). 
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E. Updates Regarding B2H Regulatory Approvals in Other Jurisdictions  1 

Q. Has Idaho Power filed for regulatory approval for B2H in other jurisdictions?  2 

A. Yes, Idaho Power filed a Petition for a CPCN with the Idaho PUC.  The Idaho PUC case 3 

number for the Company’s application is IPC-E-23-01. 4 

Q. Has a schedule been set in that proceeding, and if so, when does Idaho Power 5 

expect to obtain a final order?  6 

A. The Idaho PUC has not yet adopted a schedule for Case No. IPC-E-23-01.  However, in 7 

its petition Idaho Power requested that the Idaho PUC adopt a case schedule that would 8 

allow a final order to be issued by June 30, 2023.  9 

Q. Has the Company requested approval from the Idaho PUC for a CPCN prior to 10 

beginning construction of B2H? 11 

A. Yes.  Pursuant to Idaho Code § 61-526, Idaho Power filed an application with the Idaho 12 

PUC for an order granting a CPCN for the Project prior to beginning construction of the 13 

transmission line. 14 

III.   B2H CONSTRUCTION SCHEDULE 15 

Q.  In Idaho Power’s Petition, the Company asserts that it will begin construction in 16 

2023 so that the Project may be placed in service by 2026.60  Does the Company still 17 

plan to begin construction in 2023? 18 

A. Yes. Idaho Power is making every effort to begin construction in the third quarter of 2023, 19 

pending issuance of a CPCN by the Oregon Commission, as well as CPCN issuance by 20 

the Idaho PUC, and an appellate decision by the Oregon Supreme Court, all expected 21 

around June 2023.  Pre-construction activities are well underway including detailed 22 

design, geotechnical investigation, land surveying, right-of-way option acquisition, and 23 

constructability reviews.  QISG developed the draft Time and Location schedule (“TiLOS”) 24 

 
60 Idaho Power’s Petition for CPCN at 8 (Sept. 30, 2022). 
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for the Project provided as Confidential Exhibit Idaho Power/404.  TiLOS utilizes a linear 1 

scheduling method that is one of the most effective ways to plan and execute complex 2 

linear projects.  The vertical axis is the physical distance along the route in linear feet and 3 

structure number.  The top of the page is the Northern end of the project, Longhorn 4 

substation, and the bottom of the page is the Southern end, Hemingway substation.  The 5 

horizontal axis is time in months.  The shaded areas represent real and potential timing 6 

restrictions for construction.  The different colored arrows represent work tasks.  The slope 7 

of the of the work task lines indicate the speed or productivity rate of the crew performing 8 

the work in the field.  The draft B2H TiLOS schedule shows construction starting in July 9 

and August 2023 with access clearing at four different locations along the transmission 10 

line, followed shortly by foundation work. 11 

Q. Staff requested additional detail regarding when the detailed design phase for the 12 

project will occur.61  When will that work occur? 13 

A. Detailed design began in July 2021 and is in progress.  The 90 percent detailed design 14 

package for the transmission line will be submitted for Idaho Power review by the end of 15 

February 2023.  Once a thorough review is complete and comments incorporated, the 16 

Issued for Construction documents will be developed and submitted by Leidos by the end 17 

of May 2023.  The Issued for Construction documents, once reviewed and accepted, are 18 

the final documents attached to construction contracts and used for construction of the 19 

Project.  20 

Q. Has Idaho Power issued a Request for Proposals for construction of B2H? 21 

A. Procurement and subcontracting efforts for B2H are underway.  Idaho Power’s process 22 

includes a Request for Information to determine qualified suppliers or contractors prior to 23 

issuing Requests for Proposals.  Requests for Information have been issued for the 24 

 
61 Staff's Opening Testimony and Exhibits of Yassir Rashid (Staff/200, Rashid/26-27) (Jan. 17, 

2023). 
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1 following material supply packages: Lattice Towers, Tubular Steel Structures, Conductor, 

2 Conductor Hardware, Optical Ground Wire ("OPGW"), and OPGW Hardware. The 

3 Request for Proposals has been issued for Lattice Towers. See the table below for the 

4 estimated dates of issuance for each: 

5 Table 3. B2H RFI and RFP Issue Dates 

RFI Issue RFPlssue 
Procurement Date Date 
Lattice Towers Julv 2022 Januarv 2023 

February 
Tubular Steel Structures Januarv 2023 2023 

February 
Conductor July 2022 2023 

February 
Conductor Hardware July 2022 2023 
Optical Ground Wire February 
(OPGW) 2023 March 2023 

February 
OPGW Hardware 2023 March 2023 
Subcontract(s) 
Construction March 2023 Aoril 2023 

6 

7 Q. Staff's testimony asserts that the Company's plans to energize the Project by 

8 summer 2026 may be overly ambitious and difficult to achieve. 62 How do you 

9 respond? 

10 A. Idaho Power believes that a construction schedule that achieves an online date of summer 

11 2026 is realistic and achievable. That being said, the Company agrees that there is 

12 substantial work ahead to reach project energization by summer 2026, including acquiring 

13 easements, finalizing the detailed design, obtaining permits and concurrence, 

14 procurement, construction, and commissioning. However, the Company's preconstruction 

15 activities remain on schedule, and QISG had assured Idaho Power that their schedule is 

16 achievable. 

62 Staff/200, Rashid/26-27. 
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IV.   UPDATES REGARDING B2H ROW ACQUISITIONS AND RESPONSE TO INTERVENOR 1 
COMMENTS REGARDING ROW NEGOTIATIONS  2 

Q. In your Supplemental Testimony, you noted that since filing its Petition in 3 

September 2022, Idaho Power has executed an additional 22 easement option 4 

agreements, for a total of 51 parcels under contract.63  Has Idaho Power executed 5 

any additional easement options since your Supplemental Testimony was filed on 6 

December 30, 2022? 7 

A. Yes, since December 30, 2022, Idaho Power has executed easement options for another 8 

8 parcels, resulting in a total of 59 parcels that are under contract, in addition to the 34 9 

parcels that since have been determined as having no project features and therefore no 10 

access or easement option is required, out of the total 422 parcels initially identified. 11 

Exhibit Idaho Power/405 provides an updated landowner list indicating the parcels that 12 

have executed easement options and those that have not.  13 

Q. Have intervenors in this docket raised issues regarding the valuation of properties 14 

for which Idaho Power seeks easements? 15 

A. Yes.  Intervenor Greg Larkin raises several assertions regarding Idaho Power’s valuation 16 

of parcels.  Specifically, Mr. Larkin asserts that Idaho Power undervalued and 17 

undercounted forest lands within the Project ROW and that the Company undervalued 18 

impacts to Morgan Lake Park.64 19 

Q. As an initial matter, are these issues regarding valuation relevant to resolution of 20 

this docket? 21 

A. No.  This docket relates solely to determining the necessity, safety, practicability and 22 

justification in the public interest for the Project.65  The Commission will not determine the 23 

 
63 Idaho Power/300, Barretto/5. 
64 Greg Larkin’s Amended Opening Testimony and Exhibits (Greg Larkin/100, Larkin/4) (Feb. 1, 

2023). 
65 See ORS 758.015(2). 
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value of specific property interests that the Company seeks for constructing the Project.  1 

Rather, valuation will be determined through easement negotiations with impacted 2 

landowners or through condemnation proceedings. 3 

Q. Notwithstanding the fact that the Commission will not determine property values, 4 

has Mr. Larkin identified any errors in the Company’s review of affected parcels? 5 

A. No, Mr. Larkin does not raise any material issue because his summary of Idaho Power’s 6 

analysis of impacted parcels is inaccurate. 7 

Q. On what basis does Mr. Larkin assert that the Company undercounted forest lands 8 

that will be impacted by the Project? 9 

A. Mr. Larkin asserts that his property is zoned as forest land that has been erroneously 10 

designated as agricultural land.66  Mr. Larkin further asserts that Idaho Power must 11 

analyze the capability of soils on his parcel to produce timber to determine whether to 12 

consider his property as agriculture or forest land.67 13 

Q. Is Mr. Larkin’s land zoned solely for forest use? 14 

A. No, it is my understanding that no parcel within the Project site is zoned solely for forest 15 

use.68  Rather, some parcels in Union and Umatilla County are in mixed farm-forest use 16 

zones.69  According to his testimony, Mr. Larkin’s property is in Union County’s A-4 zone.70  17 

Mr. Larkin testifies that A-4 is a “Forest Land” designation, but this is incorrect.  In Union 18 

County, A-4 is the “Timber-Grazing Zone” which is a hybrid agriculture/forest zone that 19 

allows both farm and forest uses.71 20 

 
66 Greg Larkin/100, Larkin/27-28 (Feb. 1, 2023). 
67 Greg Larkin/100, Larkin/28 (Feb. 1, 2023). 
68 See, e.g., Final Order at 197 of 10603 (noting that all the lands over which B2H pass in Union 

County are Exclusive Farm Use Zone, Agricultural Grazing Zone, or Timber Grazing Zone).  
69 See Final Order at 177-78 of 10603 (describing the Umatilla County Development Code 

definition of Grazing/Farm Zone, which allows both farm and forest use). 
70 Greg Larkin/100, Larkin/25 (Feb. 1, 2023). 
71 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order) at 204 of 10603 

[hereinafter “Final Order”]. 



Idaho Power/400 
Barretto/27 

 

REPLY TESTIMONY OF LINDSAY BARRETTO 
 

Q. What is an agriculture/forest zone? 1 

A. While I am not a lawyer, my understanding is that under Oregon’s land use laws, only 2 

certain uses are permissible in agriculture and forest zones.  The uses allowed in each 3 

zone differ.72  However, in agriculture/forest zones each land use planning body has 4 

discretion to decide whether to allow farm or forest uses.73  In other words, in an 5 

agriculture/forest zone, a local planning body may allow either farm uses subject to the 6 

relevant criteria for approving uses in farm lands; forest uses subject to the relevant criteria 7 

for approving uses in forest lands; or both farm and forest uses subject to the applicable 8 

criteria. 9 

Q. Were issues regarding the classification of agricultural and forest land litigated as 10 

land use issues in the EFSC contested case? 11 

A. Yes.  While the specific designation of Mr. Larkin’s parcel was not at issue in the contested 12 

case proceeding, limited parties raised a number of issues concerning the Union County 13 

A-4 Timber Grazing Zone.  Those issues and the Council’s resolution of this issues is 14 

included in Table 4 below: 15 

Table 4.  EFSC Consideration of Land Use Issues Related to A-4 Timber Grazing Zone74 16 

Issue  Resolution 

LU-2: Whether Applicant erred in 
calculating the percentage of forestland in 
Umatilla and Union Counties, thereby 
underestimating and misrepresenting the 
amount of potentially impacted forestland. 

Issue Dismissed.  Hearing Officer 
granted applicant's Motion for Summary 
Determination, finding that although 
applicant erred in calculating the 
percentage loss to the forestland base in 
Umatilla and Union Counties, the errors 
were not material to applicant’s Goal 4 
analysis and the proposed project’s 
compliance with the Land Use Standard. 

 
72 Compare OAR 660-006-0025 (uses authorized in forest lands) with OAR 660-033-0120 (uses 

authorized on agricultural lands). 
73 OAR 660-006-0050(2); see also Idaho Power’s Supplement to Petition for CPCN, Attachment 1 

(Final Order, Attachment 6, Contested Case Order, As Amended and Adopted by Council) at 8717 of 
10603 (Oct. 7, 2022) (discussing analysis of hybrid farm-forest zones). 

74 Idaho Power’s Supplement to Petition for CPCN, Attachment 1 (Final Order, Attachment 6, 
Contested Case Order, As Amended and Adopted by Council) at 8674-8675 of 10603 (Oct. 7, 2022). 
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PCCO, pg. 23.  No exceptions filed. 
Issue LU-3: Whether Applicant’s analysis 
of forestland impacts failed to consider all 
lands defined as Forest Land under state 
law, thereby misrepresenting forest land 
acreage.  

Issue Dismissed.  Hearing Officer 
granted applicant's Motion for Summary 
Determination finding that applicant 
properly identified all forestland in the 
project area for purposes of its Goal 4 
analysis and compliance with the Land 
Use Standard. PCCO, pg. 23. No 
exceptions filed. 

LU-5: Whether calculation of forestlands 
must be based on soil class or whether it 
is sufficient to consider acreage where 
forest is predominant use. 

Hearing Officer granted IPC's Motion for 
Summary Determination and dismissed 
this issue, finding that, in accordance with 
the Union County Zoning, Partition, and 
Subdivision Ordinance (UCZPSO), 
applicant properly used SSURGO soil 
classification data in determining the 
predominant use of hybrid-zoned land in 
Union County.  The Hearing Officer denied 
Ms. Gilbert's Request for Reconsideration 
of the dismissal. PCCO, pg. 24.  Ms. 
Gilbert timely filed exceptions to the PCCO 
on this issue. After hearing argument, the 
Council agreed with the findings of facts, 
conclusions of law and conditions of 
approval in the PCCO. 

Issue LU-7: Whether the evaluation of the 
proposed facility impacts to the cost of 
forest practices accurately determined the 
total acres of lost production or indirect 
costs.  

In the PCCO, Hearing Officer found that, in 
evaluating the proposed facility impacts to 
the cost of forest practices, applicant 
accurately determined the total acres of 
lost production and indirect costs. PCCO, 
pg. 139.  No exceptions filed. 

Issue LU-8: The adequacy of Applicant’s 
evaluation of the proposed facility impacts 
to the cost of forest management 
practices and whether mitigation must be 
provided for the entire length of the 
transmission line for the operational 
lifetime. 

In the PCCO, Hearing Officer found that 
applicant adequately evaluated the 
proposed facility’s impacts on forest 
management practices.  The proposed 
measures to mitigate impacts on forested 
areas are adequate and appropriate. 
PCCO, pg. 139-140. No exceptions filed. 

 1 

Q. As it relates to land use issues, does the Commission rely on EFSC for those 2 

findings?   3 

A. Although I am not a lawyer, it is my understanding that the Commission’s CPCN rules 4 

provide that for an EFSC-jurisdictional facility, the Commission will rely on the land use 5 

findings included in the Final Order and site certificate, and the Commission will not make 6 
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its own independent land use findings.  1 

Q. Does Idaho Power determine the amount of compensation to be offered in easement 2 

negotiations based on the zoning of the parcel?  3 

A. No.  As Idaho Power detailed in its response to Staff’s Data Request No. 84, Idaho Power 4 

has begun easement negotiations with landowners that have project features on their 5 

property.  Landowners will be compensated accordingly for impacts for both permanent 6 

and temporary project features.  For each landowner whose property the line will cross, 7 

an appraisal was performed to determine the value of the land.  The appraised value takes 8 

into account the type of land and use by the landowner, which then serves as the basis 9 

for negotiations.   10 

Q. Why does the zoning of the parcel not play a role in determining the compensation?  11 

A. The zoning of the parcel does not necessarily determine the landowner’s use of the parcel, 12 

and even with a particular zoning designation (farm or forest), there are a range of uses 13 

that may be allowed for each type of land use.  Thus, the appraisal is a location-specific 14 

inquiry and does not rely on the land use designation for the parcel.  15 

Q. Mr. Larkin also testifies that Idaho Power has undervalued the forest land parcels 16 

that the Project will impact.75  Has the Company already calculated the value it will 17 

pay for impacted forest parcels? 18 

A. The Company has not identified a single price-per-acre for forest land, as Mr. Larkin 19 

suggests.  As discussed above, Idaho Power has negotiated options for easements for 59 20 

parcels to date, and several include parcels that contain forest land. 21 

   Mr. Larkin cites a value of $182/acre that Idaho Power initially provided, which he 22 

says ODOE recalculated to $401/acre.76  Mr. Larkin appears to be referring to the per-23 

acre estimates of forestland economic base that Idaho Power cited in the ASC and EFSC 24 

 
75 Greg Larkin/100, Larkin/26 (Feb. 1, 2023). 
76 Greg Larkin/100, Larkin/26 (Feb. 1, 2023). 
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revised in its Final Order.77  However, these estimates are not related to the actual values 1 

that the Company will pay for easements through impacted forestlands.  As EFSC 2 

explained in the Final Order, “the actual value of a particular landowner’s timber would be 3 

valued based on a timber appraisal completed at the time of land acquisition.”78  Idaho 4 

Power does not intend to rely on this estimate in ROW negotiations. 5 

Q. Does Mr. Larkin allege that Idaho Power has undervalued impacts to other areas 6 

within the Project site? 7 

A. Yes.  In his testimony, Mr. Larkin asserts that the compensation Idaho Power has offered 8 

for impacts to Morgan Lake Park is inadequate.79   9 

Q. Has Idaho Power negotiated any easement through Morgan Lake Park for which the 10 

Company must provide compensation? 11 

A. No.  There is no need to secure an easement through Morgan Lake Park because no 12 

Project feature is proposed within the park.  Rather, the proposed route of the Project 13 

passes near the park. 14 

Q. Mr. Larkin asserts that Idaho Power has offered $100,000 in compensation for the 15 

scenic impacts to Morgan Lake Park.  To what is Mr. Larkin referring? 16 

A. Mr. Larkin appears to be referencing an agreement between Idaho Power and the City of 17 

La Grande to mitigate recreational impacts to Morgan Lake Park.  A copy of this agreement 18 

is provided with my testimony as Exhibit Idaho Power/406.  Idaho Power agreed to provide 19 

$100,000 to the City of La Grande in the event that the Company constructs the Morgan 20 

Lake Alternative,80 which is the route the Company proposed in its Petition.81 21 

Q.  What are those funds meant to address? 22 

 
77 Final Order at 272 of 10603. 
78 Final Order at 273 of 10603. 
79 Greg Larkin/100, Larkin/24 (Feb. 1, 2023). 
80 Idaho Power/406, Barretto/2 (Memorandum of Agreement Regarding B2H and the City of La 

Grande). 
81 Idaho Power’s Petition for CPCN at 15. 
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A.  The parties agreed that those funds are intended primarily to fund recreational 1 

improvements at Morgan Lake Park.82  These improvements will mitigate recreational 2 

impacts to the park resulting from the Project. 3 

Q. Are those funds intended to mitigate scenic impacts as Mr. Larkin asserts? 4 

A. No, not specifically. As discussed in the Memorandum of Agreement, the City of La 5 

Grande proposed the use of shorter H-frame towers to mitigate the visual impacts within 6 

the Morgan Lake Park viewshed, and EFSC adopted a site certificate condition requiring 7 

the use of H-frames in that area.83  The additional mitigation agreed to with the City of 8 

La Grande is intended to mitigate potential recreational impacts to Morgan Lake Park. 9 

Q. Mr. Larkin testifies that Morgan Lake Park is “also of significant value to the greater 10 

county and mitigation provided to the City fails to address the damages 11 

experienced by additional users who, like [Mr. Larkin], do not live within the City 12 

Limits of La Grande.”84  Is Mr. Larkin’s assertion accurate? 13 

A. No.  Under the terms of the Memorandum of Agreement, the City of La Grande may use 14 

the $100,000 only “for recreational improvements to Morgan Lake Park.”85  For example, 15 

the city could improve the trail system within the park or upgrade the campsites.  These 16 

improvements will benefit all visitors to Morgan Lake Park, regardless of whether those 17 

visitors live within the city limits of La Grande. 18 

Q. Does this conclude your testimony? 19 

A. Yes, it does. 20 

 
82 Idaho Power/406, Barretto/2 (Memorandum of Agreement Regarding B2H and the City of La 

Grande). 
83 Idaho Power/406, Barretto/1-2 (Memorandum of Agreement Regarding B2H and the City of La 

Grande). 
84 Greg Larkin/100, Larkin/18. 
85 Idaho Power/406, Barretto/2 (Memorandum of Agreement Regarding B2H and the City of La 

Grande). 
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Boardman to Hemingway Cost Estimates:  
November 2018 July 2019 July 2020 July 2021 July 2022 December 2022

2019 IRP 2020 Budget Copy 2021 Budget Copy 2021 IRP Plus *PCN 5 Estimate *PCN 5 Update
20% Conting. Estimate 20% Conting. Estimate 20% Conting. Estimate 20% Conting. Estimate Incl. Contingency Incl. Contingency

Ownership Share 21.21% 21.21% 21.21% 45.45% 45.45% 45.45%
Description Cost, $ Cost, $ Cost, $ Cost, $ Cost, $ Cost, $

Sub Total Transmission Line Permitting

Sub Total Transmission Line Construction and Mitigation Direct Costs

Pre-Construction Costs

Right of Way Option Costs

Substation Total

Total Property Tax 

Sub Total B2H Project Estimated Construction Costs

Overheads

Transmission Line Construction & Mitigation Contingency

Total B2H Project Estimated Costs  $                 1,047,158,707  $                 1,056,271,567  $                 1,039,480,041  $ 969,749,393  $                 1,079,867,768  $                 1,148,869,390 

IPC Share of Total B2H Cost w/o AFUDC & Prop Tax  $         222,102,362  $         224,035,199  $         220,473,717  $         418,024,423  $         466,113,263  $         493,716,153 

Idaho Power AFUDC & Property Tax $70,000,000 $75,491,438 $74,617,614 $91,727,427 $109,046,012 $109,895,875 

Boardman to Hemingway Subtotal  $         292,102,362  $         299,526,638  $         295,091,330  $         509,751,849  $         575,159,275  $         603,612,028 

Local Interconnection Costs $21,266,233 $19,491,000 $19,330,000 $42,376,019 $46,948,997 $46,948,997 

Idaho Power Non-billable Labor Costs $0 $0 $0 $0 $0 $510,759 

Total Project Cost (Including Local Interconnection/Non-billable Labor Costs)  $         313,368,595  $         319,017,638  $         314,421,330  $         552,127,868  $         622,108,272  $         651,071,784 

BPA Permitting Buyout (Future) $22,715,669 $25,472,054 $28,444,985 

Idaho Power/401 
Barretto/1

REDACTED
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Land Use Approvals and Permits Required for the B2H Project 

Federal 
Included 

Date 
Permit or Approval 

Regulatory 
/State/ 

in EFSC 
Status Issued or 

Authority Site 
Local 

Certificate 
Expect ed 

Bureau of Land U.S. Bureau of Land 
Federal No Issued January 2018 

Management ROW Grant Management 
Cultural Resource Use U.S. Bureau of Land 
Permit and Site-Specific Management Federal No Issued June 2022 
Authorizations 
Permit for Archaeological U.S. Bureau of Land 

Federal No Issued Contractor-held1 

Investigations Management 
Paleontological Resources U.S. Bureau of Land 

Federal No Issued Contractor-held 
Use Permit Management 
Navy Easement U.S. Department of 

Federal No Issued March 2020 
Navy 

Forest Service Easement U.S. Forest Service Federal No Issued May 2019 

Special Use Authorization U.S. Forest Service 
for Archaeological Federal No Issued July 2022 
Investigations 
Archaeological Excavation Oregon State 
Permit Historic State No Issued August 2022 

Preservation Office 

Energy Facility Site Oregon Energy 
Certificate Facility Siting State Yes Issued October 2022 

Council 
Baker County Land Use Baker County 

Local Yes Issued January 2023 
Permits 
Malheur County Land Use Malheur County 

Local Yes Issued January 2023 
Permits 
Morrow County Land Use Morrow County 

Local Yes Submitted March 2023 
Permits 
Umatilla County Land Use Umatilla County 

Local Yes Submitted March 2023 
Permits 
Union County Land Use Union County 

Local Yes Issued December 2022 
Permits 
Federa l Not ice of Federa l Aviation 
Proposed Construction or Administration Federal No Submitted May 2023 
Alteration 

1 Contractor-held permits are held by Idaho Power's contractors as part of t heir ordinary course of business rather 

than being obtained specifically for B2H. 



Permit or Approval 
Regulatory 
Authority 

Clean Water Act U.S. Army Corps of 
Section 404, Nationwide Engineers 
Permit 572 

Special Use Permit for U.S. Forest Service 
Logging Activities 

Removal-Fill Permit Oregon 
Department of 
State Lands 

Oregon Notice of Oregon 
Proposed Construction or Department of 
Alteration Aviation 
National Pollutant Oregon 
Discharge Elimination Department of 
System Permit 1200-C Environmental 

Quality 

National Pollutant Oregon 
Discharge Elimination Department of 
System Permit 1200-A Environmental 

Quality 
Air Contaminant Oregon 
Discharge Permit Department of 

Environmental 
Qua lity 

Permit to Operate Power Oregon 
Driven Machinery Department of 

Forestry 

Burn Permit Oregon 
Department of 
Forestry 

Plan for Alternate Practice Oregon 
Department of 
Forestry 

Permit to Construct a Oregon 
State Highway Approach Department of 

Transportation 
Oversize Load Movement Oregon 
Permit/Load Registration Department of 

Transportation 

Permit to Occupy or Oregon 
Perform Operations Upon Department of 
a State Highway Transportation 

Federal 
Included 

/State/ 
in EFSC 

Local 
Site 

Certificate 

Federal No 

Federal No 

State Yes 

State No 

State No 

State No 

State No 

State No 

State No 

State No 

State No 

State No 

State No 

Status 

Submitted 

Pending 

Submitted 

Pending 

In Process 

In Process 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

In Process 

Idaho Power/402 
Barretto/2 

Date 
Issued or 
Expected 

June 2023 

Prior to 
Construction 

June 2023 

Prior to 
Construction 

May 2023 

May 2023 

Prior to 
Construction 

Prior to 
Construction 

Prior to 
Construction 

Prior to 
Construction 

Prior to 
Construction 

Prior to 
Construction 

May/June 2023 

2 Nationwide Permit 57 was formerly known as Nationwide Permit 12 prior to being renumbered in 2021. 



Federal 
Permit or Approval 

Regulatory 
/State/ 

Authority 
Local 

Fish Passage Plan Update Oregon 
(if needed) Department of Fish State 

and Wild life 
Road Approach Permit Baker County Local 
Work in County Right-of- Baker County 

Local 
Way Permit 

Flood Plain Development Baker County 
Permit Local 
Permit to Occupy or Malheur County 
Perform Operations upon 
Public Roads Local 
Flood Plain Development Malheur County 
Permit Local 
Ut ility Crossing Permit Morrow County Local 
Access Approach Site Morrow County 
Permit Local 
Construction Permit to Morrow County 
Build on Right-of-Way Local 
Flood Plain Development Morrow County 
Permit Local 
Installation of Utilit ies on Umatilla County 
County and Public Roads 
Permit Local 
Road Approach and Umatilla County 
Crossing Permit Local 
Flood Plain Development Umatilla County 
Permit 

Local 
Road Approach Permit Union County Local 
Work in County Right -of- Union County 
Way Permit Local 
Flood Plain Development Union County 
Permit Local 
Condit ional Use Permit Owyhee County 

(Idaho) Local 
Certificate of Public Idaho Public 
Convenience and Utilities 
Necessity Commission State 
Certificate of Public Oregon Public 
Convenience and Utilities 
Necessity Commission State 

Included 
in EFSC 

Status 
Site 

Certificate 

Yes Pending 

No In Process 

No 
In Process 

No In Process 

No In Process 

No In Process 

No In Process 

No In Process 

No In Process 

No In Process 

No In Process 

No In Process 

No Complete 

No In Process 

No In Process 

No Issued 

No Submitted 

No Submitted 

No Submitted 

Idaho Power/402 
Barretto/3 

Date 
Issued or 
Expected 

July 2023 

April/May 2023 

April/May 2023 
March/ Apri l 

2023 

March/ Apri l 
2023 

March/ Apri l 
2023 

May/June 2023 

May/June 2023 

May/June 2023 
March/ Apri l 

2023 

May/June 2023 

May/June 2023 
February 2023 
(Confirmed no 
permit needed) 

April/May 2023 

April/May 2023 

January 2023 

March 2023 

June 2023 

June 2023 
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Oregon Department of Energy Plans

Appendices Condition Number
Target ODOE Draft 

Submittal Date
Target Final Plan 

Submittal

Anticipated ODOE 
Compliance 

Concurrence Date

Attachment J-1 Removal-Fill Compensatory Wetland Non-Wetland Mitigation Plan 2/21/2023 3/1/2023 3/15/2023
Attachment P1-5 Noxious Weed Plan GEN-FW-03 2/17/2023 3/17/2023 3/31/2023
Attachment U-2 Morrow County Specific Traffic and Transportation Plan PRE-PS-02 3/1/2023 3/31/2023 4/17/2023
Attachment U-2 Union County Specific Traffic and Transportation Plan PRE-PS-02 3/1/2023 3/31/2023 4/17/2023
Attachment P1-4 Vegetation Management Plan  GEN-FW-02 2/28/2023 3/28/2023 4/11/2023
Attachment U-2 Malheur County Specific Traffic and Transportation Plan PRE-PS-02 3/1/2023 3/31/2023 4/17/2023
Attachment U-2 Baker County Specific Traffic and Transportation Plan PRE-PS-02 3/1/2023 3/31/2023 4/17/2023
Attachment J-2 Removal-Fill Temp Impacts Draft Site Rehabilitation Plan GEN-RF-01 3/1/2023 3/31/2023 4/17/2023

Attachment J-3 Removal Fill Permit Conditions
GEN-PS-02, GEN-RF-
03, GEN-RF-04 2/21/2023 2/21/2023 6/20/2023

Attachment U-2 Umatilla Traffic and Transportation Plan PRE-PS-02 3/3/2023 4/2/2023 4/19/2023
Attachment P1-3 Reclamation and Revegetation Plan GEN-FW-01 3/10/2023 4/7/2023 4/14/2023
Attachment K-1 Agricultural Lands Assessment GEN-LU-11 3/13/2023 4/7/2023 4/26/2023
Attachment K-2 Right of Way Clearing Assessment GEN-LU-13 3/13/2023 4/7/2023 4/26/2023
Attachment G-4 Spill Prevention Control and Countermeasure Plan GEN-SP-02 3/22/2023 4/21/2023 5/4/2023
Attachment G-5 Framework Blasting Plan GEN-SP-04 3/22/2023 4/21/2023 5/4/2023
Attachment I-3 1200-C Permit Application and Erosion and Sediment Control Plan GEN-SP-01 3/22/2023 4/21/2023 5/4/2023
Helicopter Use Plan GEN-PS-01 3/22/2023 3/22/2023 5/3/2023
Attachment U-3 Draft Fire Prevention and Suppression Plan GEN-PS-02 3/10/2023 4/7/2023 4/21/2023

Attachment S-9 Draft Historic Properties Management Plan (with Inadvertent Discovery Plan) GEN-HC-02
Section 106 process

Attachment BB-1 Plan for Alternative Practice 5/12/2023 6/6/2023 6/20/2023

Attachment W-1 Decommissioning, Facilities Removal and Site Restoration Cost Estimate PRE-RT-01
5/12/2023 6/6/2023 6/20/2023

Attachment X-4 Noise Analysis Results by NSR Location GEN-NC-01 5/12/2023 6/6/2023 6/20/2023
Attachment X-5 Maps - All NSRs and NSR Exceedance GEN-NC-01 5/12/2023 6/6/2023 6/20/2023
Attachment X-7 Landowner Consultations GEN-NC-02 5/12/2023 6/6/2023 6/20/2023
Environmental and Safety Training Plan PRE-PS-04 5/12/2023 6/6/2023 6/20/2023
Attachment B-5 Road Classification Guide and Access Control Plan (No Maps) PRE-PS-02 5/12/2023 6/6/2023 6/20/2023
Attachment B-5 Road Classification Guide and Access Control Plan (Maps Only) PRE-PS-02 5/12/2023 6/6/2023 6/20/2023
Geotech Report to Owyhee ID PRE-PS-01 5/12/2023 6/6/2023 6/20/2023
Attachment P2-3 Greater Sage-Grouse Habitat Mitigation Plan PRE-FW-03 4/7/2023 5/21/2023 6/5/2023
BB-2 Fish Passage Plans and Designs (update) GN-FP-01 5/29/2023 6/26/2023 7/10/2023
Attachment P1-6 Fish and Wildlife Habitat Mitigation Plan GEN-FW-04 4/7/2023 5/21/2023 6/5/2023
Survey Reports (No. Goshawk, American Three-toed Woodpecker, GGO, Flammulated Owl,  
Terrestrial Visual Encounter Surveys, Wetlands, Fish Presence)

PRE-FW-01
Ongoing

Survey Reports (WAGS, Raptor nests, Pygmy Rabbits, T&E plants, GRSG) PRE-FW-02 Ongoing
1 Year Traffic Study in Elk Habitat PRE-FW-04 Ongoing

Batch 1

Batch 2

Batch 3
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Legend: Under Contract (signed easement option agreement) as of 9/30/22.
Under Contract (signed easement option agreement) as of 12/30/22.
Under Contract (signed easement option agreement) as of 2/15/23.
No project features on this parcel, no access/easement option required.

COUNTY TLID/Parcel ID M_OWNER M_OWNER2 M_STREET M_STREET2 M_CITY M_STATE M_ZIP STATUS
Umatilla 1S32000004900 ESTATE OF TRUMAN A. CROSS <Null> PO BOX 188 <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Union 03S37E00500 516 RANCH PARTNERSHIP  ET AL  1904 ADAMS AVE <Null> LA GRANDE OR 97850
Union 03S37E00600 516 RANCH PARTNERSHIP  ET AL  1904 ADAMS AVE <Null> LA GRANDE OR 97850
Union 03S37E02600 516 RANCH PARTNERSHIP  ET AL  1904 ADAMS AVE <Null> LA GRANDE OR 97850
Malheur 21S45E1300100 7JB LIVING TRUST JAMES & KAYE FOSS, TRUSTEES 774 PHEASANT RD <Null> ADRIAN OR 97901
Malheur 21S45E1300200 7JB LIVING TRUST JAMES & KAYE FOSS, TRUSTEES 774 PHEASANT RD <Null> ADRIAN OR 97901
Baker 14S45E02200 ABBE, TEL REECE & LACEY LEANN <Null> PO BOX 154 <Null> WESTFALL OR 97920
Malheur 15S45E00300 AGAR, ROY M & DEBRA D LIV TRST  384 OUTLOOK DR <Null> ONTARIO OR 97914
Morrow 04N25E000001701 AMAZON DATA SERVICES, INC (blank) PO BOX 80416 <Null> SEATTLE WA 98108
Umatilla 1S34000001200 ANDERSON LAND & LIVESTOCK, INC  68601 MOTANIC RD <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Malheur 17S44E14400 ANTHONY ANGUS LIMITED PTNRSHIP  939 CLARK ST S <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Morrow 01N28E000000500 ARCUS, LLC (blank) ONE 100TH AVE NE STE. 102 <Null> BELLEVUE WA 98004
Morrow 01N27E10A000300 ASHBECK, MICHELE (blank) 69425 LITTLE BUTTER CREEK RD <Null> ECHO OR 97826 No project features on this parcel, no access/easement option required.
Morrow 01N27E000000108 ASHBECK, MITCHELL C & TERRYL ANN (blank) 69359 LITTLE BUTTER CREEK RD <Null> ECHO OR 97826 Under Contract (signed easement option agreement)
Morrow 01N27E10A000400 ASHBECK, MITCHELL C & TERRYL ANN (blank) 69359 LITTLE BUTTER CREEK RD <Null> ECHO OR 97826 Under Contract (signed easement option agreement)
Morrow 01N27E000000102 ASHBECK, ROBERT R & JENNIFER (blank) 69361 LITTLE BUTTER CREEK RD <Null> ECHO OR 97826
Morrow 01N26E000001900 ASHBECK, TONY R & GERALD T (blank) 71384A HIGHWAY 207 <Null> ECHO OR 97826
Malheur 21S45E1300300 ASTON, JANET  3902 W ANGUS DR <Null> SOUTH JORDAN UT 84009 No project features on this parcel, no access/easement option required.
Malheur 21S45E1300301 ASTON, JANET  3902 W ANGUS DR <Null> SOUTH JORDAN UT 84009
Malheur 23S47E00300 ATKINS, LEE M & SHARON A ET AL  1067 STATELINE RD <Null> ADRIAN OR 97901
Malheur 17S44E2200800 BAIR, JEFFREY R & MARTI JO  2048 6TH AVE W <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Baker 09S40E00100 BAKER COUNTY  1995 3RD ST <Null> BAKER CITY OR 97814
Baker 09S40E0100500 BAKER COUNTY  1995 3RD ST <Null> BAKER CITY OR 97814
Morrow 02N26E000000400 BAKER PRODUCE SOUTH, INC (blank) PO BOX 4063 <Null> PASCO WA 99302 Under Contract (signed easement option agreement)
Morrow 02N26E000000500 BAKER PRODUCE SOUTH, INC (blank) PO BOX 4063 <Null> PASCO WA 99302 Under Contract (signed easement option agreement)
Morrow 02N26E000000501 BAKER PRODUCE SOUTH, INC (blank) PO BOX 4063 <Null> PASCO WA 99302 Under Contract (signed easement option agreement)
Morrow 02N26E000000600 BAKER PRODUCE SOUTH, INC (blank) PO BOX 4063 <Null> PASCO WA 99302 Under Contract (signed easement option agreement)
Morrow 02N26E000000603 BAKER PRODUCE SOUTH, INC (blank) PO BOX 4063 <Null> PASCO WA 99302 Under Contract (signed easement option agreement)
Morrow 03N26E000000511 BAKER PRODUCE SOUTH, INC (blank) PO BOX 4063 <Null> PASCO WA 99302 Under Contract (signed easement option agreement)
Baker 11S42E03700 BATES, BETTY L TTEE  28049 OXMAN RANCH LN <Null> DURKEE OR 97905
Baker 11S43E02800 BATES, BETTY L TTEE  28049 OXMAN RANCH LN <Null> DURKEE OR 97905
Malheur 17S44E11100 BETTIS, HARRY  PO BOX 7 <Null> EMMETT ID 83617 Under Contract (signed easement option agreement)
Morrow 01N28E000000700 BIRCH CREEK LAND, LLC CURRIN, LISANNE 60732 LITTLE BUTTERCREEK RD <Null> HEPPNER OR 97836
Morrow 01S28E000000100 BIRCH CREEK LAND, LLC CURRIN, LISANNE 60732 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 01S29E000000400 BIRCH CREEK LAND, LLC CURRIN, LISANNE 60732 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Baker 12S43E04800 BLOOMER, GARY E TTEE  2411 MAIN STREET <Null> BAKER CITY OR 97814 Under Contract (signed easement option agreement)
Baker 12S43E05600 BLOOMER, GARY E TTEE  2411 MAIN STREET <Null> BAKER CITY OR 97814 Under Contract (signed easement option agreement)
Baker 13S43E00100 BLOOMER, GARY E TTEE  2411 MAIN STREET <Null> BAKER CITY OR 97814 Under Contract (signed easement option agreement)
Baker 13S44E00800 BLOOMER, GARY E TTEE  2411 MAIN STREET <Null> BAKER CITY OR 97814 Under Contract (signed easement option agreement)
Baker 14S44E01100 BOKIDES PROPERTIES, LLC  PO BOX 28 <Null> WEISER ID 83672
Baker 14S44E02900 BOKIDES PROPERTIES, LLC  PO BOX 28 <Null> WEISER ID 83672
Union 04S38E05700 BOOTHMAN RANCHES, INC  PO BOX 3253 <Null> LA GRANDE OR 97850 Under Contract (signed easement option agreement)
Umatilla 2S31000001600 BOYLEN, HERBERT (EST)  PO BOX 583 <Null> PILOT ROCK OR 97868
Baker 10S41E02101 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Baker 10S42E01800 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 0
Umatilla 1S32C00000500 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Umatilla 1S32C00000800 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Umatilla 1S33000003900 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Umatilla 1S33000004101 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Umatilla 1S33000004500 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Umatilla 1S34000003000 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Umatilla 2S33000000800 BROKEN SPUR RANCH, LLC  30522 OLDFIELD ST <Null> HERMISTON OR 97838
Malheur 23S47E0600202 BRUNING, HAROLD & DEBBIE  1030 DESERT GLEN RD <Null> ADRIAN OR 97901 No project features on this parcel, no access/easement option required.
Baker 13S44E03200 BUEHLER, DEL RAE  PO BOX 328 <Null> HUNTINGTON OR 97907
Baker 11S42E03000 BUNCH, LEVI A  31413 BURNT RIVER CANYON LN <Null> DURKEE OR 97905
Baker 12S43E01600 BUNCH, RODD D TTEE ET AL  PO BOX 212 <Null> DURKEE OR 97905
Umatilla 1S34000002090 BURNS, ROBERT M & COLLEEN C  1422 SE 3RD ST <Null> PENDLETON OR 97801
Morrow 01N27E000000300 BUTTERCREEK RANCHES, LLC (blank) PO BOX 487 <Null> PENDLETON OR 97801 No project features on this parcel, no access/easement option required.
Morrow 01N27E10A000100 BUTTERCREEK RANCHES, LLC (blank) PO BOX 487 <Null> PENDLETON OR 97801 No project features on this parcel, no access/easement option required.
Morrow 01N27E10A000200 BUTTERCREEK RANCHES, LLC (blank) PO BOX 487 <Null> PENDLETON OR 97801 No project features on this parcel, no access/easement option required.
Baker 08S40E00200 CHARLES M COLTON & SONS, INC  45887 SLOUGH RD <Null> BAKER CITY OR 97814
Morrow 04N25E120000400 CITY OF BOARDMAN (blank) PO BOX 229 <Null> BOARDMAN OR 97818
Umatilla 2S32000000200 CLARKE, VERA A (TRS) & TJL RANCH, LLC  1420 NW GILMAN BLVD #SUITE 2 #2655 <Null> ISSAQUAH WA 98027
Umatilla 2S33000001300 CLARKE, VERA A (TRS) & TJL RANCH, LLC  1420 NW GILMAN BLVD #SUITE 2 #2655 <Null> ISSAQUAH WA 98027
Union 04S38E04400 COLLINS, JOHN & CONNIE  PO BOX 402 <Null> LA GRANDE OR 97850
Baker 07S40E02001 COLTON CATTLE CO  45667 SLOUGH RD <Null> BAKER CITY OR 97814 Under Contract (signed easement option agreement)
Union 05S38E00100 COUNSELL, DALE L  ET AL  58441 PIERCE RD <Null> LA GRANDE OR 97850 Under Contract (signed easement option agreement)
Union 05S39E01000 COUNSELL, DALE L  ET AL  58441 PIERCE RD <Null> LA GRANDE OR 97850 Under Contract (signed easement option agreement)
Union 05S39E01200 COUNSELL, DALE L  ET AL  58441 PIERCE RD <Null> LA GRANDE OR 97850 Under Contract (signed easement option agreement)
Union 03S37E01200 COURTNEY RANCHES, LLC  59844 UPPER PERRY LN <Null> LA GRANDE OR 97850
Morrow 02S29E000001000 CUNNINGHAM SHEEP & LAND CO (blank) PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S32C00001500 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S33000004600 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S34000002300 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801

LANDOWNER PARCELS
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Legend: Under Contract (signed easement option agreement) as of 9/30/22.
Under Contract (signed easement option agreement) as of 12/30/22.
Under Contract (signed easement option agreement) as of 2/15/23.
No project features on this parcel, no access/easement option required.

COUNTY TLID/Parcel ID M_OWNER M_OWNER2 M_STREET M_STREET2 M_CITY M_STATE M_ZIP STATUS
LANDOWNER PARCELS

Umatilla 1S35000002800 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S35000005400 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S35B00006500 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S35B00007000 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S30000000100 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S30H000000300 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S31000000600 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S32000000800 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S33000000400 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S33000000590 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S33000000790 CUNNINGHAM SHEEP & LAND CO  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S33000000400 CUNNINGHAM SHEEP & LAND CO 3.5%  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 2S33000000400 CUNNINGHAM SHEEP CO 9% ETAL 91%  PO BOX 1186 <Null> PENDLETON OR 97801
Baker 13S44E3400200 DAVIS, GARY R & LOIS A  4362 SAGE RD <Null> ONTARIO OR 97914 Under Contract (signed easement option agreement)
Baker 14S44E00800 DAVIS, GARY R & LOIS A  4362 SAGE RD <Null> ONTARIO OR 97914 Under Contract (signed easement option agreement)
Baker 14S44E01000 DAVIS, GARY R & LOIS A  4362 SAGE RD <Null> ONTARIO OR 97914 Under Contract (signed easement option agreement)
Baker 14S44E01900 DAVIS, GARY R & LOIS A  4362 SAGE RD <Null> ONTARIO OR 97914 Under Contract (signed easement option agreement)
Malheur 17S44E10100 DE LONG, MARK E  2090 7TH AVE W <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Umatilla 2S32100000301 DOCKINS, RICHARD L  64566 E BIRCH CREEK RD <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Union 06S39E00100 DODSON FAMILY TRUST  51407 HWY 237 <Null> NORTH POWDER OR 97867
Union 06S40E00704 DODSON FAMILY TRUST  51407 HWY 237 <Null> NORTH POWDER OR 97867
Umatilla 2S30000000502 DOHERTY, LEO A & KATHERINE L  PO BOX 59 <Null> PILOT ROCK OR 97868
Malheur 21S45E00200 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S45E00300 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S45E1300500 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S45E1300600 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S46E03600 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S46E03700 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S46E04100 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 21S46E04200 DORN ENTERPRISES, INC  453 PALOS VERDES DR W <Null> PALOS VERDES EST CA 90274
Malheur 23S46E01800 DOWTY, LEON J  1190 RHODES RD <Null> RENO NV 89521
Umatilla 2S32000000500 DRAPER-JESSEN, TRUDY  PO BOX 338 <Null> PILOT ROCK OR 97868
Umatilla 2S32100000400 DRAPER-JESSEN, TRUDY  PO BOX 388 <Null> PILOT ROCK OR 97868
Baker 09S40E0100600 DUNN, DAN  PO BOX 310 <Null> HELIX OR 97835
Malheur 18S43E01400 FAITH LAND CO, LLC C/O RUSSELL DECKER 22391 RAMS HORN WAY <Null> CALDWELL ID 83607 Under Contract (signed easement option agreement)
Malheur 19S43E02300 FAITH LAND CO, LLC C/O RUSSELL DECKER 22391 RAMS HORN WAY <Null> CALDWELL ID 83607 Under Contract (signed easement option agreement)
Morrow 04N26E000003419 FARMLAND RESERVE, INC ATTN:  TAX ADMINISTRATION PO BOX 511196 <Null> SALT LAKE CITY UT 84151 No project features on this parcel, no access/easement option required.
Malheur 18S43E03900 FLYING DOUBLE F RANCH, INC  489 N TAURUS WAY <Null> STAR ID 83669
Umatilla 2S33000000900 FORTH TED J  41257 RIETH RD <Null> PENDLETON OR 97801 Under Contract (signed easement option agreement)
Union 05S39E02900 FREE, JONATHAN E & DIANE L  PO BOX 224 <Null> NORTH POWDER OR 97867 Under Contract (signed easement option agreement)
Union 03S38E08800 GEER, SUSAN ET AL  906 PENN AVE <Null> LA GRANDE OR 97850
Umatilla 1S32A00002700 GILLILAND, DONNA C  45127 STEWART CREEK RD <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Umatilla 1S32C00001600U1 GLOVER, DEAN W ET AL  906 LAMESA DR <Null> PORTOLA VALLEY CA 94028
Umatilla 2S32000000700U1 GLOVER, DEAN W ET AL  906 LAMESA DR <Null> PORTOLA VALLEY CA 94028
Umatilla 1S32C00001400U1 GLOVER, R R & D W (CO-TRS) ET AL  1815 SAINT FRANCIS WAY <Null> SAN CARLOS CA 94070
Umatilla 1S32C00001600U1 GLOVER, RICHARD &JULIA (TRS) ET AL  1815 SAINT FRANCIS WAY <Null> SAN CARLOS CA 94070
Umatilla 2S32000000700U1 GLOVER, RICHARD &JULIA (TRS) ET AL  1815 SAINT FRANCIS WAY <Null> SAN CARLOS CA 94070
Union 01S35E01100 GOLDEN POND TIMBERLANDS, INC % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 02S36E0700200 GOLDEN POND TIMBERLANDS, INC % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 04S38E02205 GOLDEN POND TIMBERLANDS, INC % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 05S39E04101 GREEN BRAVO II, LLC % HOMESTEAD CAPITAL USA LLC 1 EMBARCADERO CENTER STE 3860 <Null> SAN FRANCISCO CA 94111 No project features on this parcel, no access/easement option required.
Union 02S35E00400 GREEN DIAMOND RESOURCE COMPANY  1301 FIFTH AVE  STE 2700 <Null> SEATTLE WA 98101
Morrow 02N26E000001200 GRIEB FARMS, INC (blank) 70575 BOMBING RANGE RD <Null> LEXINGTON OR 97839
Morrow 02N26E000001500 GRIEB, KEN & CARRI (blank) 72540 ALPINE LN <Null> LEXINGTON OR 97839
Morrow 02N26E000001600 GRIEB, KEN & CARRI (blank) 72540 ALPINE LN <Null> LEXINGTON OR 97839
Morrow 02N26E000001700 GRIEB, KEN & CARRI (blank) 72540 ALPINE LN <Null> LEXINGTON OR 97839
Umatilla 2S30000000500 GURDANE, LLC  PO BOX 588 <Null> OTHELLO WA 99344
Umatilla 2S30000000600 GURDANE, LLC  PO BOX 588 <Null> OTHELLO WA 99344
Umatilla 2S30000000680 GURDANE, LLC  PO BOX 588 <Null> OTHELLO WA 99344
Umatilla 2S30000000800 GURDANE, LLC  PO BOX 588 <Null> OTHELLO WA 99344
Umatilla 2S30000000900 GURDANE, LLC  PO BOX 588 <Null> OTHELLO WA 99344
Baker 10S41E01800 GYLLENBERG, JUSTIN  & SAVANNAH  PO BOX 962 <Null> BAKER CITY OR 97814 Under Contract (signed easement option agreement)
Baker 12S43E03000 HAAS, MATHEW F. & AMY K., TTEE <Null> 1970 SAN JUAN ROAD <Null> AROMAS CA 95004
Union 04S38E03300 HAGEDORN, GEORGE R JR  ET AL  62097 CHANDLER LP <Null> LA GRANDE OR 97850
Union 03S37E02900 HALL, MARLENE L ET AL  1950 NW GLENCOE RD <Null> HILLSBORO OR 97124
Union 03S37E2401000 HALL, MARLENE L ET AL  1950 NW GLENCOE RD <Null> HILLSBORO OR 97124
Union 03S37E2401100 HALL, MARLENE L ET AL  1950 NW GLENCOE RD <Null> HILLSBORO OR 97124
Baker 13S44E00600 HAMMOND-PEDRO, LLC C/O TOM HAMMOND 5365 BREWSTER RD <Null> ROCHESTER MI 48306
Baker 13S44E01500 HAMMOND-PEDRO, LLC C/O TOM HAMMOND 5365 BREWSTER RD <Null> ROCHESTER MI 48306
Baker 13S44E01700 HAMMOND-PEDRO, LLC C/O TOM HAMMOND 5365 BREWSTER RD <Null> ROCHESTER MI 48306
Union 03S37E01000 HAMPTON FAMILY TRUST  PO DRAWER K <Null> LA GRANDE OR 97850
Union 02S36E0701100 HANCOCK TIMBERLAND X, INC % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 04S38E02200 HANCOCK TIMBERLAND X, INC % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Umatilla 1S35000005000 HANCOCK TIMBERLAND X, INC % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
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Legend: Under Contract (signed easement option agreement) as of 9/30/22.
Under Contract (signed easement option agreement) as of 12/30/22.
Under Contract (signed easement option agreement) as of 2/15/23.
No project features on this parcel, no access/easement option required.

COUNTY TLID/Parcel ID M_OWNER M_OWNER2 M_STREET M_STREET2 M_CITY M_STATE M_ZIP STATUS
LANDOWNER PARCELS

Baker 09S40E00200 HARRELL LAND & CATTLE, LLC ET AL  42590 SALMON CREEK RD <Null> BAKER CITY OR 97814
Malheur 21S45E1300400 HARTLEY FARMS, LLC  PO BOX 1698 <Null> NYSSA OR 97913
Umatilla 1S34000002100 HARVEY, CYNTHIA ANNE  77647 N LOOP RD <Null> STANFIELD OR 97875
Baker 09S40E00800 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S40E0100200 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S41E01000 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S41E01300 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S41E01500 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S41E01600 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S41E01700 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Baker 10S41E01900 HAT BRAND LAND & LIVESTOCK, LLC  PO BOX 1003 <Null> BAKER CITY OR 97814
Umatilla 1S32C00001300 HATLEY, JAMES D & EVELYN E  PO BOX 458 <Null> PILOT ROCK OR 97868
Umatilla 2S30H000000200 HATLEY, JAMES D & EVELYN E  PO BOX 458 <Null> PILOT ROCK OR 97868
Umatilla 2S31000001100 HATLEY, JAMES D & EVELYN E  PO BOX 458 <Null> PILOT ROCK OR 97868
Umatilla 2S32000000601 HATLEY, JAMES D & EVELYN E  PO BOX 458 <Null> PILOT ROCK OR 97868
Umatilla 2S32000000602 HATLEY, JAMES D & EVELYN E  PO BOX 458 <Null> PILOT ROCK OR 97868
Morrow 01N27E000001000 HAYS, MITCHELL & PEGGY (blank) 77964 BIG BUTTER CREEK LN <Null> ECHO OR 97826
Union 05S39E03200 HEFFERNAN FAMILY TRUST  63600 VIEWPOINT LN <Null> NORTH POWDER OR 97867-8126
Union 05S39E04100 HEFFERNAN FAMILY TRUST  63600 VIEWPOINT LN <Null> NORTH POWDER OR 97867
Umatilla 1S32C00001400U1 HEMPHILL, RICHARD C & JEAN E (TRS) ET AL  PO BOX 189 <Null> PILOT ROCK OR 97868
Umatilla 1S32C00001600U1 HEMPHILL, RICHARD C & JEAN E (TRS) ET AL  PO BOX 189 <Null> PILOT ROCK OR 97868
Umatilla 2S32000000700U1 HEMPHILL, RICHARD C & JEAN E (TRS) ET AL  PO BOX 189 <Null> PILOT ROCK OR 97868
Baker 08S40E06500 HERITAGE TRAIL RANCH, LLC C/O TONIA R JOHNSON 43403 SUNNYSLOPE RD <Null> BAKER CITY OR 97814
Baker 08S41E03600 HERITAGE TRAIL RANCH, LLC C/O TONIA R JOHNSON 43403 SUNNYSLOPE RD <Null> BAKER CITY OR 97814
Malheur 17S44E12700 HESTER, KURT ET AL  4391 S RD E <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Umatilla 2S31000000601 HOKE RANCHES  PO BOX 1186 <Null> PENDLETON OR 97801
Malheur 19S43E02900 HOLLOWAY, JERALD M & TAMMY R  1946 SAND HOLLOW RD <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Malheur 19S43E05000 HOLLOWAY, JERALD M & TAMMY R  1946 SAND HOLLOW RD <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Malheur 15S45E01700 HOLTZ MANAGEMENT, LLC C/O DOUG SHIVELY CPA 23041 AVENIDA DELA CARLOTA#310 <Null> LAGUNA HILLS CA 92653
Morrow 01S29E000001000 HOMER W PETERSON FAMILY TRUST ET AL JENSON, CHARLES D TRUSTEE PO BOX 550 <Null> PENDLETON OR 97801
Morrow 02S29E000000400 HOMER W PETERSON FAMILY TRUST ET AL JENSON, CHARLES D TRUSTEE PO BOX 550 <Null> PENDLETON OR 97801
Union 03S37E01302 HOORAY, LLC <Null> PO BOX 290 <Null> KINGMAN KS 67068
Union 03S38E08900 HOORAY, LLC <Null> PO BOX 290 <Null> KINGMAN KS 67068
Morrow 01S29E000002000 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 01S29E000002200 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 01S29E000002300 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 02S28E000000100 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 02S29E000000500 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 02S29E000000600 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 02S29E000000700 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 02S29E000001501 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTERCREEK RD <Null> HEPPNER OR 97836
Morrow 02S29E000001600 HUGHES RANCHES & RESOURCE MNGMT, LLC (blank) 60458 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Umatilla 1S32000006100 HUMPHREYS, HELEN B (TRS)  65717 E BIRCH CREEK RD <Null> PILOT ROCK OR 97868 Under Contract (signed easement option agreement)
Umatilla 2S32000000400 HUMPHREYS, HELEN B (TRS)  65717 E BIRCH CREEK RD <Null> PILOT ROCK OR 97868 Under Contract (signed easement option agreement)
Malheur 18S43E00400 J R LAND & LIVESTOCK, INC  PO BOX 800 <Null> HARPER OR 97906 Under Contract (signed easement option agreement)
Malheur 18S43E03600 J R LAND & LIVESTOCK, INC  PO BOX 800 <Null> HARPER OR 97906 Under Contract (signed easement option agreement)
Malheur 18S43E05500 JACOBS, JERRY R & LAURA  942 N APPLE CREEK CIR <Null> ALPINE UT 84004 No project features on this parcel, no access/easement option required.
Morrow 02S29E000000100 JOE P DOHERTY SHEEP RANCH, INC LARRY D ANDERSON PO BOX 588 <Null> OTHELLO WA 99344
Union 01S35E00600 JOHN HANCOCK LIFE INSURANCE CO % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 02S35E00100 JOHN HANCOCK LIFE INSURANCE CO % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 04S38E02204 JOHN HANCOCK LIFE INSURANCE CO % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Union 04S38E02206 JOHN HANCOCK LIFE INSURANCE CO % HANCOCK FOREST MANAGEMENT 17700 SE MILL PLN BLVD STE 180 <Null> VANCOUVER WA 98683
Baker 09S40E0100100 JOHNSTON, COY <Null> PO BOX 220 <Null> STAR ID 83669
Baker 12S43E04200 JONES, GEORGE & BEVERLY  643 NW 2ND ST <Null> ONTARIO OR 97914 No project features on this parcel, no access/easement option required.
Baker 09S40E1400100 JUSTIN O'NEAL & ASHLEY TREES  20876 SUNSET LN. <Null> BAKER CITY OR 97814
Union 04S38E03100 KAAEN, WAYNE & BECKY  PO BOX 402 <Null> HALFWAY OR 97834 No project features on this parcel, no access/easement option required.
Union 04S38E03200 KAAEN, WAYNE & BECKY  PO BOX 402 <Null> HALFWAY OR 97834
Morrow 01N26E000002804 KARYL SMITH, INC (blank) 8825 N ORCHARD PR RD <Null> SPOKANE WA 99217
Baker 08S41E03000 KERNS, MARK T & SAVANNAH H  14260 WILLOW CRK LN <Null> HAINES OR 97833
Baker 11S43E3000100 KESTER, CHARLES H ET AL KESTER, CHARLES H & PENNY   CP PO BOX 255 <Null> DURKEE OR 97905 No project features on this parcel, no access/easement option required.
Union 03S37E01900 LA GRANDE, CITY OF  PO BOX 670 <Null> LA GRANDE OR 97850
Union 03S37E2400701 LA GRANDE, CITY OF  PO BOX 670 <Null> LA GRANDE OR 97850
Malheur 15S45E00900 LAMSON, NANCIE  5851 LOCKETT RD <Null> HUNTINGTON OR 97907
Union 03S37E2400800 LARKIN, GREGORY D & EILEEN J  59655 MORGAN LAKE RD <Null> LA GRANDE OR 97850
Union 03S37E2400801 LARKIN, GREGORY D & EILEEN J  59655 MORGAN LAKE RD <Null> LA GRANDE OR 97850
Union 03S37E2400802 LARKIN, GREGORY D & EILEEN J  59655 MORGAN LAKE RD <Null> LA GRANDE OR 97850
Baker 10S41E1700200 LEDBETTER. ROBERT L ET AL  39001 EBELL CRK RD <Null> BAKER CITY OR 97814 No project features on this parcel, no access/easement option required.
Union 03S37E2400600 LESTER, ROBERT G  6897 HWY 262 SE <Null> OTHELLO WA 99344 Under Contract (signed easement option agreement)
Malheur 17S44E10900 LOWER SNAKE RIVER PROP, LLC  707 E 600 N <Null> RUPERT ID 83350
Malheur 17S44E11000 LOWER SNAKE RIVER PROP, LLC  707 E 600 N <Null> RUPERT ID 83350
Morrow 01N28E000000400 LUCIANI, JOHN H (blank) 27633 BUTTERCREEK RD <Null> ECHO OR 97826
Malheur 22S46E2700200 LYON FAMILY LIVING TRUST  878 COYOTE GULCH RD <Null> ADRIAN OR 97901 No project features on this parcel, no access/easement option required.
Malheur 22S46E2700201 LYON FAMILY LIVING TRUST  878 COYOTE GULCH RD <Null> ADRIAN OR 97901 No project features on this parcel, no access/easement option required.
Malheur 22S46E2700300 LYON FAMILY LIVING TRUST  878 COYOTE GULCH RD <Null> ADRIAN OR 97901 No project features on this parcel, no access/easement option required.
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Legend: Under Contract (signed easement option agreement) as of 9/30/22.
Under Contract (signed easement option agreement) as of 12/30/22.
Under Contract (signed easement option agreement) as of 2/15/23.
No project features on this parcel, no access/easement option required.
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Malheur 22S46E2700400 LYON FAMILY LIVING TRUST  878 COYOTE GULCH RD <Null> ADRIAN OR 97901 No project features on this parcel, no access/easement option required.
Umatilla 1S32000004800 M C RANCH, INC James Roberts Richards  2250 NE 25TH AVE 62307 Leffel Rd <Null> HILLSBORO La Grande OR 97214 97850 New owner (deed signed 1/06/2022)
Umatilla 1S32000006400 M C RANCH, INC James Roberts Richards  2251 NE 25TH AVE 62307 Leffel Rd <Null> HILLSBORO La Grande OR 97214 97851 New owner (deed signed 1/06/2022)
Umatilla 1S33000004200 M C RANCH, INC James Roberts Richards  2252 NE 25TH AVE 62307 Leffel Rd <Null> HILLSBORO La Grande OR 97214 97852 New owner (deed signed 1/06/2022)
Umatilla 1S33000004300 M C RANCH, INC James Roberts Richards  2253 NE 25TH AVE 62307 Leffel Rd <Null> HILLSBORO La Grande OR 97214 97853 New owner (deed signed 1/06/2022)
Umatilla 2S33000001100 M C RANCH, INC James Roberts Richards  2254 NE 25TH AVE 62307 Leffel Rd <Null> HILLSBORO La Grande OR 97214 97854 New owner (deed signed 1/06/2022)
Umatilla 2S33000001200 M C RANCH, INC James Roberts Richards  2255 NE 25TH AVE 62307 Leffel Rd <Null> HILLSBORO La Grande OR 97214 97855 New owner (deed signed 1/06/2022)
Baker 10S42E02700 M R KING RANCHES, INC  PO BOX 115 <Null> DURKEE OR 97905
Baker 11S42E01000 M R KING RANCHES, INC  PO BOX 115 <Null> DURKEE OR 97905
Malheur 17S44E2700200 MAAG, REX & PATTI FAMILY TRUST  2423 12TH AVE E <Null> VALE OR 97918
Malheur 17S44E2700401 MAAG, REX & PATTI FAMILY TRUST <Null> 2423 12TH AVE E <Null> VALE OR 97918
Umatilla 1S35B00002600 MANEY, PATRICK HAROLD & TRUDY GAY  82516 S JUNIPER CANYON RD <Null> HELIX OR 97835
Umatilla 2S31000000500 MCCALL, CONNIE  64565 BEAR CREEK RD <Null> PILOT ROCK OR 97868
Umatilla 2S32100000300 MCCALL, DARYL J & DEBORAH K  64654 E BIRCH CREEK RD <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Baker 11S42E01200 MCCALL, LELAND R TTEE ET AL  36943 HILL CREEK RD <Null> BAKER CITY OR 97814
Umatilla 2S30000000501 MILTENBERGER, ED ET AL  803 SW COURT AVE <Null> PENDLETON OR 97801 Under Contract (signed easement option agreement)
Baker 09S40E00700 MORRIS, LARRY & ROCHELLE TTEE  43010 LINDLEY RD <Null> BAKER CITY OR 97814
Baker 09S41E00700 MORRIS, LARRY & ROCHELLE TTEE  43010 LINDLEY RD <Null> BAKER CITY OR 97814
Malheur 21S45E01700 MORTON, CARL A & JULIE A  1248 KLAMATH AVE <Null> NYSSA OR 97913 No project features on this parcel, no access/easement option required.
Morrow 01N27E000000700 MYERS, JERRY & NANCY (blank) 68477 LITTLE BUTTER CREEK RD <Null> HEPPNER OR 97836
Morrow 01N27E000000600 N & C LAND, LLC (blank) 71062 PERKINS RD <Null> ECHO OR 97826
Union 04S38E05600 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 04S39E09000 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 05S39E00900 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 05S39E01100 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 05S39E04300 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 05S40E04701 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 06S39E00700 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 06S40E00702 N & C LAND, LLC  71062 PERKINS RD <Null> ECHO OR 97826
Union 03S37E2400700 N A & B A LARKIN REV LIV TRUST  62184 GAERTNER LN <Null> LA GRANDE OR 97850 Under Contract (signed easement option agreement)
Baker 10S41E02300 NELSON, DEAN L, REX O & SUSAN  28509 RITTER LP <Null> BAKER CITY OR 97814
Umatilla 2S31000001200 NEVA L HASCALL REVOCABLE TRUST ET AL  PO BOX 583 <Null> PILOT ROCK OR 97868
Umatilla 2S31000001500 NEVA L HASCALL REVOCABLE TRUST ET AL  PO BOX 583 <Null> PILOT ROCK OR 97868
Umatilla 2S31000001501 NEVA L HASCALL REVOCABLE TRUST ET AL  PO BOX 583 <Null> PILOT ROCK OR 97868
Umatilla 2S31000001700 NEVA L HASCALL REVOCABLE TRUST ET AL  PO BOX 583 <Null> PILOT ROCK OR 97868
Umatilla 2S31000001901 NEVA L HASCALL REVOCABLE TRUST ET AL  PO BOX 583 <Null> PILOT ROCK OR 97868
Umatilla 2S32000001702 NEVA L HASCALL REVOCABLE TRUST ET AL  PO BOX 583 <Null> PILOT ROCK OR 97868
Baker 13S44E16A00300 NOBLE, CECIL & LILAS  29073 RYE VALLEY LANE <Null> HUNTINGTON OR 97907 No project features on this parcel, no access/easement option required.
Morrow 01N26E000001100 NORTH LEX POWER AND LAND, LLC RAUCH, CHRISTIAN K 72967 STRAWBERRY LN <Null> LEXINGTON OR 97839 Under Contract (signed easement option agreement)
Morrow 01N26E000001102 NORTH LEX POWER AND LAND, LLC RAUCH, CHRISTIAN K 72967 STRAWBERRY LN <Null> LEXINGTON OR 97839 Under Contract (signed easement option agreement)
Morrow 01N26E000001200 NORTH LEX POWER AND LAND, LLC RAUCH, CHRISTIAN K 72967 STRAWBERRY LN <Null> LEXINGTON OR 97839 Under Contract (signed easement option agreement)
Morrow 01N26E000001301 NORTH LEX POWER AND LAND, LLC RAUCH, CHRISTIAN K 72967 STRAWBERRY LN <Null> LEXINGTON OR 97839 Under Contract (signed easement option agreement)
Morrow 01N26E000001500 NORTH LEX POWER AND LAND, LLC RAUCH, CHRISTIAN K 72967 STRAWBERRY LN <Null> LEXINGTON OR 97839 Under Contract (signed easement option agreement)
Morrow 01N26E000002700 NORTH LEX POWER AND LAND, LLC RAUCH, CHRISTIAN K 72967 STRAWBERRY LN <Null> LEXINGTON OR 97839 Under Contract (signed easement option agreement)
Baker 11S42E03200 NYGARD, DAVID W & EDNA L  PO BOX 285 <Null> DURKEE OR 97905
Baker 11S42E03500 NYGARD, DAVID W & EDNA L  PO BOX 285 <Null> DURKEE OR 97905
Malheur 17S44E10500 ROMANS, GREGORY (Occupant)  1923 6TH AVE E <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Union 05S39E02200 OLSEN, KIM  PO BOX 332 <Null> NORTH POWDER OR 97867
Union 05S39E02300 OLSEN, KIM  PO BOX 332 <Null> NORTH POWDER OR 97867
Union 04S38E01900 OREGON, DEPT OF FISH & WILDLIFE ATTN REALTY SERVICES 3406 CHERRY AVE NE <Null> SALEM OR 97303
Baker 11S43E04400 OWEN, RICHARD B & GEORGIA TTEE  PO BOX 137 <Null> DURKEE OR 97905 Under Contract (signed easement option agreement)
Baker 12S42E00100 OWEN, RICHARD B & GEORGIA TTEE  PO BOX 137 <Null> DURKEE OR 97905 Under Contract (signed easement option agreement)
Baker 12S43E01300 OWEN, RICHARD B & GEORGIA TTEE  PO BOX 137 <Null> DURKEE OR 97905 Under Contract (signed easement option agreement)
Baker 10S41E02100 P V RANCH ET AL C/O INTERMOUNTAIN REALTY 1425 CAMPBELL ST <Null> BAKER CITY OR 97814 No project features on this parcel, no access/easement option required.
Baker 10S41E03300 P V RANCH ET AL C/O INTERMOUNTAIN REALTY 1425 CAMPBELL ST <Null> BAKER CITY OR 97814 No project features on this parcel, no access/easement option required.
Malheur 18S43E04000 PALMER FAMILY TRUST  42041 PINE NEEDLE ST <Null> TEMECULA CA 92591 No project features on this parcel, no access/easement option required.
Umatilla 2S33000000400 PENDLETON RANCHES INC 87.50% ETAL 12.5%  PO BOX 1186 <Null> PENDLETON OR 97801
Union 01S35E01500 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Union 02S35E00300 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Union 02S36E01000 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Union 02S36E0700300 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S34000000300 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S34000003190 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S34000003500 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Umatilla 1S34000003501 PENDLETON RANCHES, INC  PO BOX 1186 <Null> PENDLETON OR 97801
Baker 11S42E02900 PIERSON, BILLE J TTEE  1604 STATE HWY 46 <Null> GOODING ID 83330 Under Contract (signed easement option agreement)
Morrow 01N28E000000200 PINE CANYON RANCH, GP CAVALLETTO, DONALD O PO BOX 4965 <Null> PASO ROBLES CA 93447
Umatilla 1S33000002401 PLATT, STEVEN H  47452 MCKAY CREEK RD <Null> PILOT ROCK OR 97868
Morrow 04N25E120000103 PORT OF MORROW (blank) PO BOX 200 <Null> BOARDMAN OR 97818
Morrow 04N25E120000106 PORT OF MORROW (blank) PO BOX 200 <Null> BOARDMAN OR 97818
Morrow 04N25E120000301 PORT OF MORROW (blank) PO BOX 200 <Null> BOARDMAN OR 97818
Morrow 04N26E000004700 PORT OF MORROW (blank) PO BOX 200 <Null> BOARDMAN OR 97818
Morrow 04N26E070000100 PORT OF MORROW (blank) PO BOX 200 <Null> BOARDMAN OR 97818
Morrow 04N26E070000200 PORT OF MORROW (blank) PO BOX 200 <Null> BOARDMAN OR 97818
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Legend: Under Contract (signed easement option agreement) as of 9/30/22.
Under Contract (signed easement option agreement) as of 12/30/22.
Under Contract (signed easement option agreement) as of 2/15/23.
No project features on this parcel, no access/easement option required.
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Baker 09S40E0100400 RAGSDALE, MICHAEL O TTEE ET AL PO BOX 467 <Null> BAKER CITY OR 97814
Malheur 17S44E2700100 REED, PATRICIA REV LIV TRUST 4393 S RD D <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Malheur 23S46E01400 REUCK, BRUCE & TERRY 1077 DESERT GLEN RD <Null> ADRIAN OR 97901 No project features on this parcel, no access/easement option required.
Umatilla 1S32000004400 RHINHART, LLOYD V & JOAN S 3234 SW NYE AVE #APT#23 <Null> PENDLETON OR 97801 No project features on this parcel, no access/easement option required.
Umatilla 1S32000004500 RHINHART, LLOYD V & JOAN S 3234 SW NYE AVE #APT#23 <Null> PENDLETON OR 97801 No project features on this parcel, no access/easement option required.
Union 03S38E08400 RICE, JOEL 59878 GLASS HILL RD <Null> LA GRANDE OR 97850
Union 03S38E09200 RICE, JOEL 59878 GLASS HILL RD <Null> LA GRANDE OR 97850
Union 04S38E02300 RICE, JOEL 59878 GLASS HILL RD <Null> LA GRANDE OR 97850
Union 04S38E02400 RICE, JOEL 59878 GLASS HILL RD <Null> LA GRANDE OR 97850
Union 03S38E09100 RICE, JOEL DOUGLAS ET AL 59878 GLASS HILL RD <Null> LA GRANDE OR 97850
Baker 08S41E03001 RICHARD, JOHN ETAL 20701 PROWELL LN <Null> BAKER CITY OR 97814
Baker 10S41E01100 RUFENACHT LAND & CATTLE CO, INC Gressley, Scot  5060 N 40TH ST STE 106 37954 Beaver Creek Ro <Null> PHOENIX Baker City AZ OR 85018 97814 New owner (deed signed 9/26/2022)
Umatilla 1S32000004601 RUGG, TOM & MAUREEN PO BOX 209 <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Umatilla 1S32A00002201 RUGG, TOM & MAUREEN PO BOX 209 <Null> PILOT ROCK OR 97868 No project features on this parcel, no access/easement option required.
Malheur 15S45E01600 RUPP, WILLIAM F & ROSA M 420 RD 49 <Null> PASCO WA 99301
Malheur 16S45E00300 RUPP, WILLIAM F & ROSA M 420 RD 49 <Null> PASCO WA 99301
Umatilla 2S32000001000 RUPP, WILLIAM F & ROSA M 420 RD 49 <Null> PASCO WA 99301
Umatilla 2S33000001416 RUPP, WILLIAM F & ROSA M 420 RD 49 <Null> PASCO WA 99301
Malheur 23S46E00600 S & B LIVESTOCK, LLC PO BOX 309 <Null> EAGLE ID 83616
Malheur 23S46E01000 S & B LIVESTOCK, LLC PO BOX 309 <Null> EAGLE ID 83616
Malheur 23S46E01100 S & B LIVESTOCK, LLC PO BOX 309 <Null> EAGLE ID 83616
Malheur 23S46E01200 S & B LIVESTOCK, LLC PO BOX 309 <Null> EAGLE ID 83616
Malheur 15S45E01101 SAENGTHIP, SAO & PHONG 16873 BARRYMORE DR <Null> NAMPA ID 83686 No project features on this parcel, no access/easement option required.
Morrow 01N26E000002000 SAND HOLLOW RANCH, LLC (blank) PO BOX 1587 <Null> HERMISTON OR 97838
Morrow 01N26E000002100 SAND HOLLOW RANCH, LLC (blank) PO BOX 1587 <Null> HERMISTON OR 97838
Morrow 01N26E000002200 SAND HOLLOW RANCH, LLC (blank) PO BOX 1587 <Null> HERMISTON OR 97838
Morrow 01N27E000001100 SAND HOLLOW RANCH, LLC (blank) PO BOX 1587 <Null> HERMISTON OR 97838
Morrow 01N27E000001200 SAND HOLLOW RANCH, LLC (blank) PO BOX 1587 <Null> HERMISTON OR 97838
Morrow 01N26E000000401 SANDERSON, TERESA ANN ET AL (blank) 78262 HWY 97 <Null> WASCO OR 97065
Umatilla 1S32C00001400U1 SAUNDERS, RICHARD ET AL 500 POWDER HORN PASS <Null> BROOKINGS SD 57006
Umatilla 1S32C00001600U1 SAUNDERS, RICHARD ET AL 500 POWDER HORN PASS <Null> BROOKINGS SD 57006
Umatilla 2S32000000700U1 SAUNDERS, RICHARD ET AL 500 POWDER HORN PASS <Null> BROOKINGS SD 57006
Baker 13S44E02100 SCHAFFELD, STEVEN & JERI TTEE 5045 S ROAD K <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Baker 13S44E0900200 SCHAFFELD, STEVEN & JERI TTEE 5045 S ROAD K <Null> VALE OR 97918 Under Contract (signed easement option agreement)
Morrow 01N28E000000201 SCHILLER, MARILYN (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Morrow 01N28E000000300 SCHILLER, MARILYN (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Morrow 01N28E000000303 SCHILLER, MARILYN (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Morrow 01S28E000001401 SCHILLER, MARILYN (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Morrow 01S29E000000300 SCHILLER, MARILYN (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Morrow 01S29E000000900 SCHILLER, MARILYN (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Union 02S36E03800 SCHILLER, MARILYN 69958 SCHILLER DR <Null> ECHO OR 97826
Union 03S36E00200 SCHILLER, MARILYN 69958 SCHILLER DR <Null> ECHO OR 97826
Union 03S37E00800 SCHILLER, MARILYN 69958 SCHILLER DR <Null> ECHO OR 97826
Morrow 01N28E000000301 SCHILLER, MARILYN, TRUSTEE (blank) 69958 SCHILLER DR <Null> ECHO OR 97826
Baker 08S40E2400500 SIDDOWAY, BERT & TERRI PO BOX 115 <Null> DURKEE OR 97905
Umatilla 1S34000001700 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Umatilla 1S34000001900 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Umatilla 1S35B00006600 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Umatilla 1S35B00006700 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Umatilla 1S35B00006800 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Umatilla 1S35B00007100 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Umatilla 1S35B00007500 SKILLMAN, E MARGARET (LE) ET AL 38106 REITH RD <Null> ECHO OR 97826
Baker 06S40E00100 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E00200 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E00600 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E00700 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E01200 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E01300 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E01600 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 06S40E02300 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Baker 07S40E00800 SMOKE RANCH LP PO BOX 251 <Null> NORTH POWDER OR 97867
Morrow 01S29E000001900 SPIN & MARTY, LLC WARN, MICHAEL T 14312 STENBOCK WAY NE #F <Null> AURORA OR 97002
Morrow 02S29E000000300 SPIN & MARTY, LLC WARN, MICHAEL T 14312 STENBOCK WAY NE #F <Null> AURORA OR 97002
Umatilla 2S32000001100 STANDLEY, JOHN R 134 NE ELM ST <Null> PILOT ROCK OR 97868
Umatilla 2S32000001200 STANDLEY, JOHN R 134 NE ELM ST <Null> PILOT ROCK OR 97868
Umatilla 2S32000001201 STANDLEY, JOHN R 134 NE ELM ST <Null> PILOT ROCK OR 97868
Malheur 15S45E01000 STELLAR VENTURES, LLC 3682 S BRIGHAM AVE <Null> MERIDIAN ID 83642
Malheur 15S45E01100 STELLAR VENTURES, LLC 3682 S BRIGHAM AVE <Null> MERIDIAN ID 83642
Malheur 23S46E00700 STIMMEL, MARK D & MAXINE M 3726 SAGE RD <Null> HOMEDALE ID 83628 Under Contract (signed easement option agreement)
Union 06S40E00706 TELOCASET WIND POWER PARTNERS % HORIZON WIND ENERGY, LLC 808 TRAVIS ST STE 700 <Null> HOUSTON TX 77002
Morrow 04N25E130000100 TERRA POMA LAND, LLC (blank) PO BOX 862 <Null> HERMISTON OR 97838
Baker 08S40E00500 TETRAULT, LLC 1354 NW OAKMONT CT <Null> MCMINNVILLE OR 97128
Baker 08S40E1300100 TETRAULT, LLC 709 1ST AVE E <Null> KALISPELL MT 59901
Malheur 17S44E10300 THARP, KELLY L 133 NW 28TH ST <Null> CORVALLIS OR 97330 Under Contract (signed easement option agreement)
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Legend: Under Contract (signed easement option agreement) as of 9/30/22.
Under Contract (signed easement option agreement) as of 12/30/22.
Under Contract (signed easement option agreement) as of 2/15/23.
No project features on this parcel, no access/easement option required.

COUNTY TLID/Parcel ID M_OWNER M_OWNER2 M_STREET M_STREET2 M_CITY M_STATE M_ZIP STATUS
LANDOWNER PARCELS

Baker 07S40E00600 THE DLX, LLC  45834 HERITAGE RANCH RD <Null> BAKER CITY OR 97814
Baker 07S40E00801 THE DLX, LLC  45834 HERITAGE RANCH RD <Null> BAKER CITY OR 97814
Baker 07S40E01200 THE DLX, LLC  45834 HERITAGE RANCH RD <Null> BAKER CITY OR 97814
Baker 07S40E02000 THE DLX, LLC  45824 HERITAGE RANCH RD <Null> BAKER CITY OR 97814
Baker 08S40E00100 THE DLX, LLC  45824 HERITAGE RANCH RD <Null> BAKER CITY OR 97814
Baker 09S40E00300 TRINDLE LAND, LLC  20859 SUNSET LN <Null> BAKER CITY OR 97814
Baker 09S40E00500 TRINDLE LAND, LLC  20859 SUNSET LN <Null> BAKER CITY OR 97814
Baker 10S40E0200100 TRINDLE LAND, LLC  20859 SUNSET LN <Null> BAKER CITY OR 97814
Baker 10S41E0700100 TRINDLE, MELONIE NICHOLS  ETAL  38027 OLD HWY 30 <Null> BAKER CITY OR 97814 No project features on this parcel, no access/easement option required.
Baker 10S42E04200 TROY, G WAYNE & HELEN (LE) C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S41E02600 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S41E02700 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S42E02100 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S42E02500 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S42E3400100 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S42E3400200 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S42E3400500 TROY, HELEN M TTEE C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Baker 10S42E02900 TROY, HELEN M TTEE ET AL C/O BINGHAM,BINGHAM & WATT CPA 2055 SECOND ST <Null> BAKER CITY OR 97814
Morrow 04N25E120000302 UMATILLA ELECTRIC CO-OP (blank) PO BOX 1148 <Null> HERMISTON OR 97838
Morrow 04N26E070000300 UMATILLA ELECTRIC CO-OP (blank) PO BOX 1148 <Null> HERMISTON OR 97838
Umatilla 1S33000004000 UMBARGER, WILLIAM ET AL Cuneo Valley Ranch, LL 45919 MINTHORN LN New Address Unknown <Null> PENDLETON OR 97801 New owner (deed signed 9/19/2022)
Umatilla 1S34000002900 UMBARGER, WILLIAM ET AL Cuneo Valley Ranch, LL 45920 MINTHORN LN New Address Unknown <Null> PENDLETON OR 97802 New owner (deed signed 9/19/2022)
Umatilla 1S34000003100 UMBARGER, WILLIAM ET AL  45919 MINTHORN LN <Null> PENDLETON OR 97801
Morrow 01N27E000000101 VANBUREN FAMILY PROPERTY TRUST (blank) 32922 KAHLOTUS-PASCO HWY <Null> PASCO WA 99301
Morrow 01N27E000000103 VANBUREN FAMILY PROPERTY TRUST (blank) 32922 KAHLOTUS-PASCO HWY <Null> PASCO WA 99301
Morrow 01N27E000000104 VANBUREN FAMILY PROPERTY TRUST (blank) 32922 KAHLOTUS-PASCO HWY <Null> PASCO WA 99301
Morrow 01N28E000000401 VANBUREN FAMILY PROPERTY TRUST (blank) 32922 KAHLOTUS-PASCO HWY <Null> PASCO WA 99301
Baker 12S43E01200 VAUGHAN FAMILY LAND & CATTLE  PO BOX 965 <Null> BAKER CITY OR 97814
Baker 12S43E03900 VAUGHAN FAMILY LAND & CATTLE  PO BOX 965 <Null> BAKER CITY OR 97814
Baker 12S43E04100 VAUGHAN FAMILY LAND & CATTLE  PO BOX 965 <Null> BAKER CITY OR 97814
Union 05S39E02800 WARD AGRICULTURAL PROPERTIES  1500 H ST <Null> BAKER CITY OR 97814
Malheur 19S44E00100 WEGNER, DANIEL P TRUST ET AL TERRY & PATTI WEGNER 2245 BISHOP RD <Null> VALE OR 97918
Malheur 19S44E00901 WEGNER, DANIEL P TRUST ET AL TERRY & PATTI WEGNER 2245 BISHOP RD <Null> VALE OR 97918
Malheur 20S44E00100 WEGNER, DANIEL P TRUST ET AL TERRY & PATTI WEGNER 2245 BISHOP RD <Null> VALE OR 97918
Malheur 20S44E00301 WEGNER, DANIEL P TRUST ET AL TERRY & PATTI WEGNER 2245 BISHOP RD <Null> VALE OR 97918
Umatilla 2S32000000900 WEINKE, MARY K ET AL  PO BOX 547 <Null> PILOT ROCK OR 97868
Umatilla 2S32100000100 WEINKE, MARY K ET AL  PO BOX 547 <Null> PILOT ROCK OR 97868
Umatilla 2S31000001000 WENTZ, JOANNE  68865 ELK MOUNTAIN RD <Null> ENTERPRISE OR 97828 Under Contract (signed easement option agreement)
Umatilla 2S31000002300 WENTZ, JOANNE  68865 ELK MOUNTAIN RD <Null> ENTERPRISE OR 97828 Under Contract (signed easement option agreement)
Malheur 17S44E09900 WHITE, DAVID E  4457 JOHN DAY HWY <Null> VALE OR 97918
Malheur 17S44E10000 WHITE, DAVID E  4457 JOHN DAY HWY <Null> VALE OR 97918
Umatilla 2S31000001300 WHITE, NIEL OWEN  PO BOX 366 <Null> PILOT ROCK OR 97868
Baker 12S44E02700 WICK RANCHES, LLC  8421 S TEN MILE RD <Null> MERIDIAN ID 83642
Baker 13S44E00900 WICK RANCHES, LLC  8421 S TEN MILE RD <Null> MERIDIAN ID 83642

Malheur 17S44E10800 WILCOX, ANDREW Schultz, Donald & Sandra <Null> 4536 JOHN DAY HWY 4415 Old Oregon Trail <Null> VALE OR 97918
Schultz, Donald & Sandra are still the owners (since 1974). The Wilcox's are 
under contract to purchase (since 2014).

Malheur 17S44E11200 WILCOX, ANDREW Schultz, Donald & Sandra <Null> 4537 JOHN DAY HWY 4415 Old Oregon Trail <Null> VALE OR 97918
Schultz, Donald & Sandra are still the owners (since 1974). The Wilcox's are 
under contract to purchase (since 2014).

Morrow 01N26E000000400 WILLIAM J DOHERTY RANCH, LLC (blank) 70644 DOHERTY RD <Null> LEXINGTON OR 97839
Morrow 01N26E000001300 WILLIAM J DOHERTY RANCH, LLC (blank) 70644 DOHERTY RD <Null> LEXINGTON OR 97839
Morrow 01N26E000002400 WILLIAM J DOHERTY RANCH, LLC (blank) 70644 DOHERTY RD <Null> LEXINGTON OR 97839
Union 03S37E01300 WILLIAMS, JOHN COLLIER  PO BOX 1384 <Null> LA GRANDE OR 97850
Morrow 04N25E000001700 WINDY RIVER (blank) 1000 HWY 395 S #423 <Null> HERMISTON OR 97838
Malheur 23S46E01900 WOOD FAMILY TRUST C/O FLOYD WOOD, TRUSTEE PO BOX 1107 <Null> HOMEDALE ID 83628 Under Contract (signed easement option agreement)
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Memorandum of Agreement Regarding 
82H and the City of la Grande 

MEMORANDUM OF AGREEMENT 

REGARDING 

THE BOARDMAN TO HEMINGWAY 

TRANSMISSION LINE PROJECT 

BY AND BETWEEN 

tDAlfO POWER COMPANY ANT) TllE CITY OF LA GRANDE 

J7I On this2{ day of 4'.�r . 2019 (Effective Date). tdaho Power Company (Idaho Power).
on behalf of the Boardmto Hemingway Transmission Line Project, and the City of La Grande. 
Oregon (La Grande) (individually, "Pany" and collectively, "Parties") hereby enter into this 
Memorandum of Agreement Regarding the Boardman to Hemingway Transmission Line Project 
(MOA). 

RECITALS 

Energy Facilily Siting Council Pmceedings 

WHEREAS, on or about October 3, 2018, Idaho Power submitted to the Oregon 
Department of Energy (ODOE) a final application for site certificate (Final Application) to 
construct the Boardman to Hemingway Transmission Line Project (B2H Project)-a 500-kilovolt 
transmission line extending approximately 300 miles from the proposed Longhorn Station in 
Boardman, Oregon to the existing Hemingway Substation in southwestern Idaho. 

WHEREAS. on May 22, 2019, ODOE issued a Draft Proposed Order (DPO) on the Final 
Application, recommending approval of the B2H Project subject to the conditions listed in the 
DPO. 

Union County Impacts 

WHEREAS. the DPO includes two alternative routes through Unioo County: (I) the 
Proposed Route (also rcfcned to as the Mill Creek Alternative); and (2) the Morgan Lake 
Alternative. 

WHEREAS, for the Proposed Route. the DPO includes no mitigation for potential vjsual 
impacts to the La Grande viewshed. 

WHEREAS, for the Morgan Lake Alternative, the DPO includes the following mitigatioo 
for potential visual impacts to the recreational opportunities at Morgan Lake Park: 

Recommended Recreation Condition J: If the Morgan Lake alternative facility 
route is selected, the certificate holder shall construct the facility using tower 
structures that meet the following criteria for the transmission line that would be 
visible from Morgan Lake Park, specifically between miles 5-7 of the Morgan 
Lake allemative, as shown on ASC Exhibit C. At1achment C-3, Map 8. 
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a. H-frames; 
b. Tower height no greater than 130 feet; and 
c. Weathered steel (or an equivalent coating). 

The Parties' Responses to Lhe DPO 

Memorandum of Agreement Regarding 
82 Hand the City of La Grande 

WHEREAS, La Grande believes that no portion of the B2H Project should be sited within 
Union County. However, to address the possibility that the Energy Facility Siting Council 
approves the B2H Project despite La Grande's objections, La Grande has raised certain concerns 
about the Proposed Route's potential visual impacts, and about the Morgan Lake Alternative's 
potential impacts on Morgan Lake Park. 

WHEREAS, the Parties agree that both Parties will benefit if, to minimize the Proposed 
Route's potential visual impacts, the Proposed Route includes H-frame structures- instead of 
lattice towers- within the viewshed of La Grande. 

WHEREAS, the Parties agree that both Parties will benefit if, to mitigate the Morgan 
Lake Alternative's potential impacts to Morgan Lake Park, the Morgan Lake Alternative 
provides for recreational improvements at the park instead of H-frame structures. 

NOW, THEREFORE, the Parties agree as follows: 

AGREEMENT 

1. Proposed Route's Potential Visual Impacts 

a. To address the Proposed Route's potential visual impacts within the La Grande 
viewshed, if the Proposed Route is constructed, Idaho Power shall utilize H-frame structures, in 
lieu of lattice structures, specifically between Milepost 106/2 and Milepost 108/5. 

2. Morgan Lake Alternative's Potential Impacts to Morgan Lake Park 

a. To address the Morgan Lake Alternative's potential impacts to Morgan Lake Park, 
if the Morgan Lake Alternative is constructed, Idaho Power shall make payment to La Grande in 
the amount of one-hundred thousand dollars ($100,000) for recreational improvements to Morgan 
Lake Park. 

L Idaho Power shall make the payment at the start of construction of the B2H 
Project, and only if the Morgan Lake Alternative is constructed. 

a. The payment set forth in Section 2.a of this MOA is intended to primarily 
fund recreational improvements at Morgan Lake Park. 

b. Idaho Power may request that the mitigation in Section 2.a is included in, or 
referenced in, the Site Certificate conditions. If Idaho Power chooses not to do so, Idaho Power 
nonetheless shall make the payment as set forth in Section 2.a. 
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c. La Grande shall withhold any existing, or future, recommendation that Idaho Power 
use H•framcs near Morgan Lake Park. 

3. Binding Effect and Assignment. This MOA shall be binding upon, and shall be 
enforceable by and inure to the benefit of, the Parties and their respective successors and assigns. 

4. Term and Terminati()n. This MOA shaU become effective and remain in effect 
from the Effective Date until termination of the agreement. This MOA shall tenninate tbeearliest 
of when: (i) [daho Power (or its successor or assign) withdraws the application for site certificate; 
(ii) construction of the B2H Project is completed; or (iii) the site certificate is terminated. 

5. Effect of Termination. Upon termination of this MOA in its entirety pursuant to 
Section 4, all obligations of the Parties will terminate. 

6. Scverability. If any term or other provision of this MOA is held to be invalid, 
illegal or incapable of being enforced by any rule oflaw, or public policy, such term or provision 
shall remaiu in full force and effect to the extent 11.ot held invalid or unenfot-ce-able. and all other 
conditions and provisions of this Agreement shal l nevertheless remain in full force and effect. 
Upon such determination that any term or other provision ls invalid, illegal or incapable of being 
enforced, the Parties shall negotiate in good faith to modify this MOA so as to effect the original 
intent of the Parties as closely as possible in a mutually acceptable manner in order that the 
transactions contemplated hereby be consummated as originally contemplated to the fulJesl extent 
possible. 

ldabo Power Comp-any. on behalf of the 82H Project 

\ /11. ~ ---Signaturo:._ ~/"-"..J.~;....:;;.;...:....;;.~.;....---------

Printcd amc: ____ V_,e::.:.rn=P..:,o.:..:rt:=:er:....._ _______ _ 

Title: Vice-Presideot, T&D Engineering and Construction 

City of La Grande 

Sig,narure: ~,;/' ~ 
Printed Name: Robert Strope. MPA 

Title: La Grande City Manager 

Date: ~J- z,,,, 'Z(.)I«; 
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